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1
Introduction
In RAN#70, the core part of the work item “Further LTE Physical Layer Enhancements for MTC” is reached to 90% [1], and RAN1/2 has almost completed the design of new physical channels and their procedure for eMTC. 

According to WID [2], it is required to specify necessary performance requirements related to the core requirements in the RAN4 performance part. We propose the work plan according to the WID objectives. 
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Work plan for UE demodulation part (TS36.101)
The work plan for UE demodulation requirement part is proposed as follows:
· RAN4#78, February 2016
· Agree with the work plan for UE demodulation requirement part.
· Agree with the scope of UE demodulation requirements and CSI reporting requirements.
· Agree with the simulation setup for UE demodulation requirements and CSI reporting requirements.
· RAN4#78bis, April 2016
· Alignment of ideal simulation results, and modification of simulation setup if necessary.

· CR draft preparation.
· RAN4#79, May 2016

· Agreement of the demodulation requirements based on the practical simulation results with implementation margin.
· Agreement of the CR for UE demodulation requirements and CSI reporting requirements. 
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