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1
Introduction
In RAN#70, the core part of the work item “Further LTE Physical Layer Enhancements for MTC” is reached to 90% [1], and RAN1/2 has almost completed the design of new physical channels and their procedure for eMTC. 

According to WID [2], it is required to specify necessary performance requirements related to the core requirements in the RAN4 performance part. We propose the work plan according to the WID objectives. 

2.
Work plan for BS demodulation part (TS36.104) 
The work plan for BS demodulation requirement part is proposed as follows:
· RAN4#78, February 2016

· Agree with the work plan for BS demodulation requirement part.

· Agree with the scope of BS demodulation requirements.

· Agree with the simulation setup for UE demodulation requirements.

· RAN4#78bis, April 2016
· Alignment of ideal simulation results, and modification of simulation setup if necessary.

· CR draft preparation.
· RAN4#79, May 2016

· Agreement of the demodulation requirements based on the practical simulation results with implementation margin. 

· Agreement of the CR for BS demodulation requirements.
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