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1 Background
New SI (RP-160681) was created to evaluate the feasibility of utilizing the operator’s spectrum asset as much as possible with limited impact on hardware implementation, in particular for UE, and RAN4 specifications.
In the contribution, we provide a work plan that is aimed to proceed on the standard work for operators’ demand smoothly. 
2 Work plan
RAN4 will have 2 meetings toward the planned completion date of the SI which is June 2015. Below is a time plan for the SI work:
· 3GPP RAN4#78bis (11 - 15 April 2016):
· Agree the TR skeleton 
· Study the impact on RAN4
a) Impact to BS/UE RF requirements
b) cell search performance for legacy UE
· 3GPP RAN4#79 (23 - 27 May 2016    )

· Finalize the study of the impact on RAN4
· Finalize the TR
· Indentify the specification-related work
3 Conclusion
It is proposed to approve the work plan for LTE BW flexibility enhancement SI.
References
[1] RP-160681, “New Study Item proposal: LTE bandwidth flexibility enhancements”, Huawei, China Unicom, China Telecom, HiSilicon























































































3GPP


