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1 Introduction
The new WI titled Further Enhancement of Base Station (BS) RF and EMC requirements for AAS was approved in [1] during the RAN#71 meeting.

In this contribution we discuss and propose workplan for this WI in order to complete the work item on time at RAN#77 September 2017.

2 Discussion
The objectives of the Rel-14 AAS BS WI is to migrate the existing Rel-13 AAS BS conducted requirements to over the air requirements which provide the same level of performance and protection as the Rel-13 AAS BS requirements do.

There are two main tasks for the development of the requirement identified below with the corresponding objectives:

a) Core RF requirements
a. In band requirement

b. Out of band requirements

c. EMC requirements.
b) Conformance testing requirements, derived from the core RF requirements, and demodulation testing requirements
a. In band requirements

b. Out of band requirements

c. Performance (Demodulation) requirements

A study phase is required for each task in order to define the equivalent OTA requirements and their corresponding metrics for each conducted requirements in the Rel-13 AAS BS specifications [2] and [3]. 

The core RF requirements are targeted to be complete by RAN#74 (RAN4#81). This means we have 5 RAN4 Meetings to complete this task including this RAN4#78bis.

It is proposed to conclude the core RF study phase by RAN4#80 allowing two meetings for completing the core part.

The performance task is scheduled to start during the RAN4#80 leaving 6 RAN4 meetings to complete the WI.

It is therefore proposed that the study phase for the performance task to be complete by RAN4#82 allowing 4 meetings for this study phase and further 3 RAN4 meetings to complete the work. 

It proposed that the overall work of this WI to leverage from the experience and existing OTA requirements learned and obtained for the Rel-13 AAS BS.

3 Conclusion:

The objectives and tasks of the Rel-14 AAS BS WI have been analysed. The following workplan is proposed for discussion and adoption in order to meet the target completion date of this WI.

· Study for core requirements:
· RAN4#78b to RAN4#80
· Study for performance requirements:
· RAN4#80 to RAN4#82
· Specification for core requirements:
· RAN4#80 to RAN4#81
· Specification for performance requirements:
· RAN4#81 to RAN4#84
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