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Discussion 
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Introduction 
In the last RAN1 meeting, RAN1 MUST [1] core part was finalized. This contribution provides a RAN4 work plan for the performance part of this WI. 
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Proposed work plan
According to WID [1], there are 3 RAN4 meetings allocated for MUST performance part WI. One TU is scheduled in each meeting.
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In order to finalize all performance requirements at RAN4#83 meeting, we propose the following work plan:
RAN4 #82

· Identify test purposes of the UE performance requirements for MUST Case 1&2 and MUST Case 3 
· Based on the test purposes, agree on a list of candidate test cases 
· Discuss simulation assumptions for initial evaluation. Identify open issues and provide options for further study 
RAN4 #82bis

· Determine the final list of test cases for UE performance requirements 
· Based on the evaluation results, agree test settings and/or further down-select options. 

· Continue discussion on open issues and provide options for further study 
RAN4 #83

· Agree on final test setting details.

· Provide simulation results with/without impairment, and align simulation results 

· Finalize CR work on the UE demodulation requirements for MUST 
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Conclusion 
This contribution provides work plan for the MUST performance part WI.
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