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Introduction 
In RAN#75, the WI for new Radio (NR) access technology was approved [1]. The NR WID contains several candidate bands both within frequency ranges below 6 GHz and also mm-wave frequencies. During the course of WI, additional bands can be added for NR first release. In addition, a list of dual connectivity band combinations is also included
In this paper, a work plan for NR BS specification is further discussed and the proposed plan is limited to few meeting cycles as planning for future meetings would depend on progress of other working groups as well as agreements and progress in RAN4.
Discussion of WID phase work plan
The WID content and some general aspect and considerations related to RAN4 specification work is extensively discussed in [2].
Considering the discussion in [2], there are a few but essential aspects to discuss and agree early in RAN4 to ensure timely finalization of the accelerated NR time plan as following:
1. Keeping permutation of parameters on a reasonable level.
2. Managing Single- and Multi-RAT specs for NR.
3. Choice of SCS and BW options.
4. Keeping Requirement coverage to essential requirements, in particular for OTA.
5. Keeping Scope of demodulation and RRM testing to the most relevant requirements.
6. Use of example bands to develop initial specifications
7. Re-use of work on IMT parameters for ITU-R
Considering the extensive work already done in the SI phase and the ongoing discussion on many areas, we would propose the following work plan for the coming 3 meeting cycles. As we have quite an extensive work ahead of, there is a need to not only agree upon a work plan for the whole work item but also continuously re-visit and update the work plan based on RAN4 progress and also other working groups where we have dependencies.
Note that the testability of discussed requirements is an embedded part for any requirements and should be considered in every meeting cycle.
RAN4 #82Bis:
As the RAN4 #82Bis is the first meeting in the WI phase, there is no common agreed work plan but the need to discuss and agree on a few aspects above in addition to the continuation of technical work from SI phase.
· NR BS specification structure
· Discussion on” Requirement Coverage” in particular for OTA 
· Discussion on re-use of sub-6 GHz existing requirements
· Note that some requirements might possibly need some adaptation to NR but still existing specification can serve as base-line.
· Discuss and agree on “use of example band” to develop initial specifications
· Continued technical discussions:
· Choice of sub-carrier spacing, phase noise and possibly agree 
· Spatial aspects and methodology for the receiver for NR AAS
· Spectrum utilization and multiple numerologies
· CEPT LS response and corresponding boundary requirements
· New NR requirements in relation to beam
· NR band arrangements
· TDD transients
RAN4 #83
Initial proposed work plan as following but depending on the progress and agreements in RAN4#82Bis, the proposed work plan would need to be updates. 
· Initiate the discussion on permutations and possible permutation reductions
· Discussion on how to re-use of work on ITU-R related work for NR mm-wave frequency bands
· Agree on unwanted emission requirements
· Metrics and levels has been extensively discussed during SI phase
· Initiate discussion on LTE/NR co-existence as described in WID
· Initial discussion on a SC spacing and BW options for a limited set of bands.
· Agree on channel and SS block numbering
· Conclude on the need and benefit of new NR beam related requirements
· Continue technical discussions on:
· Spatial aspects for the receiver for NR AAS and try to agree
· Spectrum utilization and multiple numerologies
· Requirement coverage in particular for OTA
RAN4 #83Bis
Initial proposed work plan as following but depending on the progress and agreements in RAN4#83, the proposed work plan would need to be updates. 
· Generate CR:s for:
·  Unwanted emission, channel and SS block numbering, SC spacing and supported BW for some bands
· TDD transients
· Agree on requirement coverage in particular for OTA
· Initiate discussion on sensitivity and ICS, receive and transmit dynamic range requirements and receiver intermodulation
· Initiate discussion on needed “power” related requirements e.g. EIRP/TRP accuracy etc
· Initiate discussion on frequency error for mm-waves
· Initiate the discussion on most relevant demodulation requirements in particular for mm-wave bands
· Initiate discussion on the work and work split for 37 series
· Agree on some aspects in relation to spectrum confinement and multiple numerologies with discussion on possible requirements.

Based on the discussion above, we would propose the following:
Proposal:
It is proposed that the activities listed above for meetings #82Bis, #83 and #83Bis are included in the NR WI work plan.

Conclusion
In this paper, the discussion on work plan for NR WI phase is initiated. Due to dependencies to progress in RAN4 and other working groups, the work plan contain the three first meeting cycles and depending on the progress, the work plan should be revised and also contain more meeting cycles.
There are many essential general aspects that need to be decided in early phases within the WI and these aspects are also briefly discussed and were fitted into the work plan.
It is thus proposed that:
Proposal:
It is proposed that the activities listed above for meetings #82Bis, #83 and #83Bis are included in the NR WI work plan
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