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1
Introduction
Completion level of WI core part become 100% except for RAN4 [1]. This means RAN4 performance part can start. In this contribution we provide the work plan for Rel-14 FeMTC BS performance part; demodulation requirement and conformance test part. 

2.
Work plan for BS demodulation part (TS36.104) 
The work plan for BS demodulation requirement part is proposed as follows:
· RAN4#82bis, April 2017
· Agree with the work plan for BS performance part.

· Agree with the scope of BS demodulation requirements.

· Agree with the initial simulation assumption for BS demodulation requirements.

· RAN4#83, May 2017
· Provide the ideal simulation results.
· Narrow down the simulation assumption based on the initial simulation results.

· RAN4#84, August 2017
· Collect the ideal simulation results for alignments. 
· Prepare the draft CR for BS demodulation requirements.
· RAN4#84bis, October 2017

· Collect the ideal simulation results if necessary.

· Agree with the BS demodulation requirements based on the simulation results with impairments. 

· Agree with the CR for BS demodulation requirements.
· RAN4#85, November 2017
· Collect the simulation results if necessary.

· Finalize the CR for BS demodulation requirements.
3.
Work plan for BS conformance test part (TS36.141) 

The work plan for BS conformance test part is proposed as follows:
· RAN4#84bis, October 2017
· Prepare the draft CR for BS conformance tests based on TS36.104.
· RAN4#85, November 2017

· Finalize the CR for BS conformance tests.
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