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Introduction
Completion level of WI core part become 100% except for RAN4 [1]. This means RAN4 performance part can start. In this contribution we provide the work plan for Rel-14 FeMTC UE performance part. 
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Work plan for UE performance part (TS36.101)
The work plan for UE demodulation requirement part is proposed as follows:
· RAN4#82bis, April 2017
· Agree with the work plan for UE demodulation requirement part.
· Agree with the scope of UE demodulation requirements.
· Agree with the initial simulation assumption for UE demodulation requirements.
· RAN4#83, May 2017
· Provide the initial simulation results.
· Narrow down the simulation assumption (e.g., repetition number) based on the initial simulation results.
· RAN4#84, August 2017
· Collect the ideal simulation results for alignment.

· Finalize the parameters for UE demodulation requirements.

· Prepare the draft CR for UE demodulation requirements.
· RAN4#84bis, October 2017

· Collect the ideal simulation results, if necessary.

· Agree with the demodulation requirements based on the simulation results with impairments.
· Agree with the CR for UE demodulation requirements.

· RAN4#85, November 2017
· Collect the simulation results if necessary.

· Finalize the CR for UE demodulation requirements.
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