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1   Background
Enhancements on NB-IoT[1] core part was completed with 95% as per the latest status report[2], the leftovers are about positioning,  possible measurements for NPRAH resource selection on non-anchor carrier, and connected mode mobility for Control Plane CIoT EPS optimization. From demodulation performance point of view, the related core requirements should be completed and RAN4 can start the discussion about demodulation requirements.
To complete the work on time and coordinate the works among companies, in this contribution, we propose the work plan for the BS demodulation performance requirements for NB-IoT enhancements WI.

2   Work plan (TS 36.104)
2.1   RAN4#82Bis (April 2017)
· Discuss whether/how demodulation requirements for NB-IoT BS definition
· Agree on the NB-IoT BS demodulation requirements scenarios and simulation assumptions if necessary.
2.2   RAN4#83 (May 2017)
· Discussion on possible open issues left in RAN4#82Bis

· Initial ideal simulation results alignment as per the simulation assumptions agreed in RAN4#82Bis

· Update the simulation assumptions as per the further discussion and agreements reached during the meeting if necessary 
2.3   RAN4#84 (August 2017)
· Further ideal simulation results alignment
· Companies are welcome to bring simulation results with impairments as well
· Preparation of draft CRs

2.4   RAN4#84Bis (October 2017)
· Agree on the demodulation requirements based on the simulation results with impairments.

· Agree the CRs as per the impaired results among companies with square brackets
2.5   RAN4#85 (November 2017)
· Final decision about the performance requirements

· Finalize CRs
3   Work plan (TS 36.141)

3.1   RAN4#84Bis (October 2017)

· Prepare the draft CRs as per the endorsed CRs for TS 36.104
3.2   RAN4#85 (November 2017)

· Finalize the CRs
4   Conclusion / Proposals
In this contribution, we provide the work plan for NB-IoT enhancements BS demodulation requirements.
5   Reference
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