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1. Introduction

During 3GPP RAN4 #83, TRMS results for the MPAC labs alignment were presented [1]. Performance lab alignment cannot be concluded successfully since a discrepancy in terms of TRMS was observed between the MPAC labs, namely Lab1, Lab2, and Lab3. In order to root cause the lab misalignment, the MIMO OTA group asked the MPAC solution providers to provide a work plan for performance lab alignment. This contribution is addressing it.
2. Work Plan
The following are the steps:

1. Working on a System Noise Floor Measurement procedure

a. Once the procedure is agreed, the lab participating in the performance requirement activity must provide results for the system noise floor [2]
2. Align the labs with the TR 37.977 in terms of the measurement parameters’ settings such as number of frames, power step, throughput thresholds, etc… 
3. Re-test the PAD devices at Lab1, and Lab2

a. Lab2 did commit to re-test the devices starting from May29

4. Solution providers would assist the lab on site 
5. Provide the lab with a Q&A work sheet [3]
a. Lab will be asked to fill in the worksheet before starting the testing activity
6. Provide a recommendation to RAN4 summarizing any additional system validation procedures which are needed to be included in TR37.977
3. Conclusion

Work Plan for the MPAC lab alignment is reported.
Proposal: Approve the work plan
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