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1. Overall Description:

During RAN5#79 and RAN4#87 (May-2018) meeting, Joint session between RAN4 and RAN5 was held and RAN4 dependencies to complete RAN5 NR work was discussed. 
In order to complete RAN5 work related to these dependencies on time (Aug-2018), following RAN4 5G-NR RF pending issues is requested to be completed by RAN4#AH-1807 meeting (July-2018). Please refer the attached xls for the dependencies.
· TS38.521-1<>TS38.101-1

· 6.2.1 MOP, 6.3.3 Tx ON/OFF

; UL RMC, Transient mask
· 7.3 General Reference Sensitivity

; DL RMC /UL RMC, OCNG, DL Signal level (PDSCH, PDCCH)
· 6.4 Freq error and EVM


; Finalize requirements, and  Annex F (Transmit modulation measurement)
· TS38.521-2<>TS38.101-2

· Finalize requirement plan in 38.101-2
; 6.2, 6.3, 7.3, 7.4, 7.5
· MOP (with EIRP and TRP requirements)
; UL RMC, MPR Config

· REFSENS (with Rx peak beam EIS req.)
; DL/UL RMC, UL RMC, RSRP accuracy requirements

· TS38.521-3<>TS38.101-3

· Finalize requirement plan in 38.101-3
           ; 6.2, All inter-band cases Annex, MPR and PCMax conclusion  
                                                                                  for  FR2 EN-DC
· LTE Configuration



; intra-band ENDC LTE config finalization
· 5G-NR config dependency is same as 38.101-1/-2
; MPR Config finalization
· TR38.903<>TR38.810 MU related
· 4 Pending items in TRP Measurement grid (refer to details in the attached xls)
· 4 Pending items in Tx and Rx Beam peak search grid (refer to details in the attached xls)
2. Actions:
RAN5 respectfully asks RAN4 to take the above information into consideration and to complete corresponding items in July meeting (RAN4#AH-1807) in order not to delay RAN5 NR work.

3. Date of Next TSG-RAN WG5 Meetings:
TSG-RAN5 Meeting#80


20th – 24th Aug 2018
Gothenburg, Sweden
TSG-RAN5 Meeting#NR adhoc-3
8th – 12th Oct 2018
Jaipur, India
