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Introduction
The WI enhanced utilization of CA is entering the performance work as the core requirements were mostly clarified in the Busan meeting. In this paper we provide a work plan for the performance part of the euCA work.
Discussion
According to the WID the performance part of the work should be finalized by December 2018. I.e. RAN4 has 3 meetings to finalize the work. Following work plan is proposed:
RAN4#88, 20th – 24th August 2018:
· Agree on a list of test cases
RAN4#88bis 8th – 12th October 2018:
· Initial CRs for the agreed test cases
RAN4#89 12th – 16th November 2018:
· finalize the CRs for the agreed test cases

Conclusion
In this paper we provide a short a simple work plan for the euCA performance work, targeted at finalizing by end of 2018.
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