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1
Introduction

At RAN4#89, the WP for n65 was updated. [1] One of the items was to move the completion target from December 2018 to March 2019 in order to accommodate RAN4 decision to delay publication of Rel-16 NR specifications. 
Given there is a further need to delay the Rel-16 NR specifications publication until RAN#84, in June 2019, this document purpose is to acknowledge that need and propose a new timeline to n65.

2
n65 Completion
There is a need to complete this WI, however, we realize there are still updates going on in Rel‑15 and that has brought RAN4 to decide on RAN#84 (June 2019) publication of Rel-16 NR specifications. 

To help in the process of RAN4 completing Rel-15 changes, as long as RAN4 endorses the delay, n65 WI completion could be postponed until RAN#84. 
Therefore, the following is planned to take place in order to complete the work for n65:

RAN#83


Submission of a Revised WID to accommodate the new timeline (RAN#84, June 2019)
RAN4#90bis & RAN#91

Agreement on full set of CRs based on March 2019 specifications (specifications listed below) and completion of work.
List of impacted specifications is in the below table. 
	TS/TR No.
	Specification 

	25.104
	Base Station (BS) radio transmission and reception (FDD)

	25.105
	Base Station (BS) radio transmission and reception (TDD)

	36.104
	Evolved Universal Terrestrial Radio Access (E-UTRA);

Base Station (BS) radio transmission and reception

	37.104
	E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) Base Station (BS) radio transmission and reception 

	37.105
	Active Antenna System (AAS) Base Station (BS) transmission and reception

	38.101-1
	NR; User Equipment (UE) radio transmission and reception; Part 1: Range 1 Standalone

	38.104
	NR; Base Station (BS) radio transmission and reception

	25.141
	Base Station (BS) conformance testing (FDD)

	25.142
	Base Station (BS) conformance testing (TDD)

	36.141
	Evolved Universal Terrestrial Radio Access (E-UTRA);

Base Station (BS) conformance testing

	37.141
	E-UTRA, UTRA and GSM/EDGE;

Multi-Standard Radio (MSR) Base Station (BS) 

conformance testing

	37.145-1
	Active Antenna System (AAS) Base Station (BS)

conformance testing;

Part 1: Conducted conformance testing

	37.145-2
	Active Antenna System (AAS) Base Station (BS)

conformance testing;

Part 2: radiated conformance testing

	38.141-1
	NR; Base Station (BS) conformance testing

Part 1: Conducted conformance testing 

	38.141-2
	NR; Base Station (BS) conformance testing

Part 2: Radiated conformance testing 

	38.101-4
	NR; User Equipment (UE) performance requirements 

	38.133
	NR; Requirements for support of radio resource management 


3
Summary
Proposal is to endorse moving n65 WI completion to RAN#84 (June 2019).
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