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Introduction
In this contribution we provide the proposed workplan for the 7-24 GHz SI.
Discussion
During RAN#82, new SI on 7-24 GHz frequency range has been approved in [1]. Based on the SID, the following TR timeline is expected:  
Table 1: Expected timeline of the TR [1] 
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TR 
	38.xxx
	Study on 7 – 24 GHz frequency range in NR
	RAN#85
	RAN#86
	



Based on the above timeline and the SI objective, the study item workplan has been drafted in table 2.
The proposed workplan is subject to discussion, considering also splitting into UE and BS paths, as those are could be expected to be handled in separate sessions.
Comments and suggestions to the proposed workplan are welcome. 
 
Table 2: Proposed workplan for the 7-24 GHz SI 

	3GPP meeting	
	Dates
	Location
	Proposed workplan

	3GPP RAN4 #90
	25 Feb - 1 Mar 2019
	Athens
	· Work kick-off in RAN4
· Formulation of the workplan
· Discussion on TR skeleton / agreement
· Inputs to the selection of proxy/example frequencies
· Decision on the internal/external TR

	3GPP RAN #83
	18 - 21 Mar 2019
	Shenzhen
	Status report
SID updates on the TR (internal vs. external)

	3GPP RAN4 #90-Bis
	8 - 12 Apr 2019
	Xi'an
	· TR: further extensions of the skeleton structure
· Selection of proxy/example frequencies: final decision 
· Regulatory survey: collection of inputs
NOTE: no TPs to TR until RAN92bis/ RAN#93
· System parameters: discussion on expected modifications in case of future bands, and related TR scope
· RF technology aspects: collect inputs
· e.g. PA properties, antenna properties, receiver properties in particular noise factor, filter capabilities, noise figure, phase noise, etc.
· BS specifications and requirements: continue discussion
· Expected impacted on specs and requirements
· Comparison with existing FR1 and FR2 requirements 
· Further discuss need for co-location requirements
· UE specifications and requirements: continue discussion 
· Expected impacted on specs and requirements, e.g. comparison with existing FR1 and FR2 requirements
· BS RF architecture: 
· Discussion on the potential BS architecture variants feasible (conducted, hybrid, OTA)
· Consider antenna array sized
· UE RF architecture: Discussion on the potential UE architecture variants feasible (conducted, hybrid, OTA)
· EMC: discussion on EMC requirements impact

	3GPP RAN4 #91
	13 - 17 May 2019
	Reno, Nevada
	· System parameters: continue discussion
· RF technology aspects: continue discussion
· Deployment scenarios: trigger discussion on possible scenarios, considering technology capabilities
· BS specifications and requirements: continue discussion
· UE specifications and requirements: continue discussion 
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification
· EMC: conclusion on requirements impact

	3GPP RAN #84
	3 - 6 Jun 2019
	Newport Beach California
	Status report

	3GPP RAN4 #92
	26 - 30 Aug 2019
	Ljubljana
	· System parameters: continue discussion
· RF technology aspects: agree what and how to capture in TR
· Key parameters: Begin consideration of which key parameters may be concluded on and ranges
· E.g. ACLR, Noise Figure, Phase noise and need for CPE compensation, etc.
· Deployment scenarios: continue discussion 
· BS specifications and requirements: continue discussion
· Conclude on need for co-location requirements
· UE specifications and requirements: continue discussion 
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification
· FR terminology: Start discussion of how to deal with range 
· E.g. whether evaluated sub-ranges can be merged, whether new FR are needed, etc.
· TR: preparation of the TR submission to RAN#85 (for information)

	3GPP RAN #85
	16 - 19 Sep 2019
	Newport Beach California
	Status report
TR for information 

	3GPP RAN4 #92-Bis
	14 - 18 Oct 2019
	China
	· Regulatory survey: 
· Continue collection of inputs
· Decide how to capture the regional regulatory aspects in TR
· System parameters: completion
· RF technology aspects: capture technology characteristics in TR
· Key parameters: continue discussion 
· Deployment scenarios: completion
· BS specifications and requirements: capture likely impact in TR, completion
· UE specifications and requirements: capture likely impact in TR, completion
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification
· Useful frequency ranges for Mobile use: re-open discussion and decide what to capture in TR (if not already done)


	3GPP RAN4 #93
	18 - 22 Nov 2019
	Reno, Nevada
	· Regulatory survey: completion 
· Key parameters: Capture conclusions in TR, completion 
· BS RF architecture: completion
· UE RF architecture: completion
· Completion of all outstanding and remaining issues
· Useful frequency ranges for Mobile use: capture in TR, completion
· TR: completion
· TR updates based on WRC-19 (28.10- 22.11.2019) conclusions 

	3GPP RAN #86
	9 - 12 Dec 2019
	Sitges
	Status report 
TR for approval 



Conclusion
Based on the workplan discussion, the following is proposed: 
Proposal 1: agree on the 7-24 GHz SI workplan, as presented in table 2. 
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