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1. Introduction
As per the time budget plan for R16 WI of NR positioning support, the RAN4 work will start from this RAN4 #92 meeting. The target completion date is in RAN4 #94 for core part and in RAN4 #96 for performance part, respectively. In this contribution, we provide a work plan for this WI for approval. As we discussed in the RAN4 work scope contribution [1], there are still lots of open issues from RAN1 and in fact RAN4 may need more information to start the requirement design. 
In this contribution, based on the work scope analysis in [1], we provide a work plan for this positioning WI for approval.
2. Discussion 
RAN4 has 4 meetings for core part before RANP #87(March, 2020) and after RANP #86 RAN4 has 4 meetings for performance part before RANP #89 (September 2020).
1) 3GPP RAN4 #92 meeting (August, 2019, 0.5TU, Core part)
· Discuss to achieve consensus on the work plan
· Discuss to achieve consensus on the RAN4 work scope
· Discuss to achieve consensus on reply LS to RAN1(R1-1907869)
· Initial discussion on RRM requirements for NR positioning feature (if possible)

2) 3GPP RAN4 #92bis meeting (October, 2019, 1TU, Core part)
· Further discussion on core requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Discuss to achieve consensus on simulation assumption if simulation is needed
· Further discussion on core requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Discuss to achieve consensus on simulation assumption if simulation is needed
· Further discussion on core requirements of UE Rx-Tx measurement in RRC_CONNECTED
· Discuss to achieve consensus on simulation assumption if simulation is needed
· Further discussion on impacts of NR positioning measurement to existing RRM requirements

3) 3GPP RAN4 #93 meeting (October, 2019, 1TU, Core part)
· Further discussion on core requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on core requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on core requirements of UE Rx-Tx measurement in RRC_CONNECTED
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on impacts of NR positioning measurement to existing RRM requirements
· Initial draft CR(s) on TS38.133 is expected  

4) 3GPP RAN4 #94 meeting (February, 2020, 0.5+0.5TU, Core part and performance part)
Core part (0.5TU)
· Finalization on core requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Agree CR(s) on TS38.133  
· Finalization on core requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Agree CR(s) on TS38.133  
· Finalization on core requirements of UE Rx-Tx measurement in RRC_CONNECTED
· Agree CR(s) on TS38.133  
· Finalization on impacts of NR positioning measurement to existing RRM requirements
· Agree CR(s) on TS38.133  
Performance part (0.5TU)
· Initial discussion on accuracy requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Initial discussion on accuracy requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Initial discussion on accuracy requirements of UE Rx-Tx measurement in RRC_CONNECTED

5) 3GPP RAN4 #94bis meeting (April, 2020, 1TU, Performance part)
· Further discussion on accuracy requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on accuracy requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on accuracy requirements of UE Rx-Tx measurement in RRC_CONNECTED
· Initial draft CR(s) on TS38.133 is expected  
· Initial discussion on test cases of PRS-RSTD measurement in RRC_CONNECTED 
· Initial discussion on test cases of PRS-RSRP measurement in RRC_CONNECTED 
· Initial discussion on test cases of UE Rx-Tx measurement in RRC_CONNECTED

6) 3GPP RAN4 #95 meeting (May, 2020, 1TU, Performance part)
· Finalization on accuracy requirements of PRS-RSTD measurement in RRC_CONNECTED 
· Agree CR(s) on TS38.133  
· Finalization on accuracy requirements of PRS-RSRP measurement in RRC_CONNECTED 
· Agree CR(s) on TS38.133  
· Finalization on accuracy requirements of UE Rx-Tx measurement in RRC_CONNECTED
· Agree CR(s) on TS38.133  
· Further discussion on test cases of PRS-RSTD measurement in RRC_CONNECTED
· Initial draft CR(s) on TS38.133 is expected   
· Further discussion on test cases of PRS-RSRP measurement in RRC_CONNECTED 
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on test cases of UE Rx-Tx measurement in RRC_CONNECTED
· Initial draft CR(s) on TS38.133 is expected  

7) 3GPP RAN4 #96 meeting (August, 2020, 1TU, Performance part)
· Finalization on test cases of PRS-RSTD measurement in RRC_CONNECTED
· Agree CR(s) on TS38.133  
· Finalization on test cases of PRS-RSRP measurement in RRC_CONNECTED 
· Agree CR(s) on TS38.133  
· Finalization on test cases of UE Rx-Tx measurement in RRC_CONNECTED
· Agree CR(s) on TS38.133  
3. Conclusion
In this contribution, based on the work scope analysis in [1], we provide a work plan for this positioning WI for approval.
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