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Introduction
During RAN4#90 meeting (Athens), the work-plan for the 7-24 GHz study item has been approved in [2]. 
Additionally, during the recent RAN#85 meeting, an updated SID was agreed in [1].
Based on the above for the purpose of further contributions planning, an updated work-plan and work progress is provided for information for the 7 - 24 GHz SI.
Discussion
Work-plan
Based on the 7-24 GHz study item work-plan in [2] and the updated SID in [1], the work progress status is presented in table 1. Despite multiple technical discussions being continued, according to the agreed work-plan during this RAN4#92bis meeting the following items are expected to be completed: 
· System parameters: completion
· RF technology aspects: capture technology characteristics in TR
· Deployment scenarios: completion
· BS specifications and requirements: capture likely impact in TR, completion
· UE specifications and requirements: capture likely impact in TR, completion
Table 1: Updated work-plan for the 7-24 GHz SI
	3GPP meeting	
	Dates
	Location
	Proposed work-plan

	3GPP RAN4 #90
	25 Feb - 1 Mar 2019
	Athens
	· Work kick-off in RAN4
· Formulation of the work-plan
· Discussion on TR skeleton / agreement
· Inputs to the selection of proxy/example frequencies
· Decision on the internal/external TR

	3GPP RAN #83
	18 - 21 Mar 2019
	Shenzhen
	Status report
SID updates on the TR (internal vs. external)

	3GPP RAN4 #90-Bis
	8 - 12 Apr 2019
	Xi'an
	· TR: further extensions of the skeleton structure
· Selection of proxy/example frequencies: final decision 
· Regulatory survey: collection of inputs
NOTE: no TPs to TR until RAN92bis/ RAN#93
· System parameters: discussion on expected modifications in case of future bands, and related TR scope
· RF technology aspects: collect inputs
· e.g. PA properties, antenna properties, receiver properties in particular noise factor, filter capabilities, noise figure, phase noise, etc.
· BS specifications and requirements: continue discussion
· Expected impacted on specs and requirements
· Comparison with existing FR1 and FR2 requirements 
· Further discuss need for co-location requirements
· UE specifications and requirements: continue discussion 
· Expected impacted on specs and requirements, e.g. comparison with existing FR1 and FR2 requirements
· BS RF architecture: 
· Discussion on the potential BS architecture variants feasible (conducted, hybrid, OTA)
· Consider antenna array sized
· UE RF architecture: Discussion on the potential UE architecture variants feasible (conducted, hybrid, OTA)
· EMC: discussion on EMC requirements impact

	3GPP RAN4 #91
	13 - 17 May 2019
	Reno, Nevada
	· System parameters: continue discussion
· RF technology aspects: continue discussion
· Deployment scenarios: trigger discussion on possible scenarios, considering technology capabilities
· BS specifications and requirements: continue discussion
· UE specifications and requirements: continue discussion 
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification
· EMC: conclusion on requirements impact

	3GPP RAN #84
	3 - 6 Jun 2019
	Newport Beach California
	Status report

	3GPP RAN4 #92
	26 - 30 Aug 2019
	Ljubljana
	· System parameters: continue discussion
· RF technology aspects: agree what and how to capture in TR
· Key parameters: Begin consideration of which key parameters may be concluded on the ranges
· E.g. ACLR, Noise Figure, Phase noise and need for CPE compensation, etc.
· Deployment scenarios: continue discussion 
· BS specifications and requirements: continue discussion
· Conclude on need for co-location requirements
· UE specifications and requirements: continue discussion 
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification
· FR terminology: Start discussion of how to deal with range 
· E.g. whether evaluated sub-ranges can be merged, whether new FR are needed, etc.

	3GPP RAN #85
	16 - 19 Sep 2019
	Newport Beach California
	Status report
SID update

	3GPP RAN4 #92-Bis
	14 - 18 Oct 2019
	Chongqing, China
	· System parameters: completion
· RF technology aspects: capture technology characteristics in TR
· Key parameters: continue discussion 
· Deployment scenarios: completion
· BS specifications and requirements: capture likely impact in TR, completion
· UE specifications and requirements: capture likely impact in TR, completion
· BS RF architecture: continue discussion on requirements classification
· UE RF architecture: continue discussion on requirements classification

	3GPP RAN4 #93
	18 - 22 Nov 2019
	Reno, Nevada
	· Regulatory survey: 
· further inputs, 
· any other regulatory related topics
· Key parameters: Capture conclusions in TR, completion 
· BS RF architecture: completion
· UE RF architecture: completion
· Useful frequency ranges for Mobile use: re-open discussion and decide what to capture in TR (if not already done)
· TR: preparation of the TR to be submitted to RAN#86 for Information

	3GPP RAN #86
	9 - 12 Dec 2019
	Sitges
	Status report 
TR for information

	
	
	
	· Regulatory survey: completion 
· Useful frequency ranges for Mobile use: capture in TR, completion
· Completion of all outstanding and remaining issues
· TR: completion
· TR updates based on WRC-19 (28.10- 22.11.2019) conclusions

	3GPP RAN #87
	16 - 19 Mar 2020
	Jeju, KR
	Status report 
TR for approval 



NOTE: Items to be concluded during the meeting were highlighted in red. 
Furthermore, for the contributions planning purposes, we provide extract of the work-plan items for the following RAN4#93 meeting (Reno, NV, US). During the RAN4#93 meeting the following items are expected to be completed: 
· Key parameters: Capture conclusions in TR, completion 
· BS RF architecture: completion
· UE RF architecture: completion
Conclusion
The intention on this contribution is to update the proposed work-plan for RAN4#92bis meeting, and to advice on how to prioritize the technical discussions during this meeting.
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