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1. Introduction
During the previous RAN4 meetings, the RRM requirements and impact of NR-U are widely discussed, and the potential agreements from last RAN4 meetings are summarized in [1].
According to current discussions and progress, it is necessary to update the work plans in the upcoming RAN4 92bis meeting. Based on the discussion during RAN4 92bis meeting, the work split of NR-U RRM (both TS 38.133 and TS 36.133) are shown in the table I in Section 2.
2. Work split
Table I: NR-U RRM work split of TS 38.133 and TS 36.133.
	Requirements
	Comments
	CR responsibility

	
	
	TS 36.133
	TS 38.133

	Section 1-3
	
	Ericsson
	Ericsson

	Cell reselection
	Intra-frequency
	N/A
	Huawei

	
	Inter-frequency
	
	

	
	Inter-RAT
	Ericsson
	

	Handover
	
	Nokia
	Nokia

	RRC Connection Mobility Control
	RRC re-establishment
	N/A
	Intel

	
	RA
	N/A
	Intel

	
	RRC release with redirection
	N/A
	Intel

	SCell activation/deactivation delays
	
	N/A
	Qualcomm

	[bookmark: _GoBack]PSCell addition/release delays
	
	Qualcomm
	Huawei

	Active BWP switching delay and interruption
	
	N/A
	Huawei

	TCI switching delay
	
	N/A
	Huawei

	Interruption
	
	Ericsson
	Ericsson

	RLM
	
	N/A
	Ericsson

	Link recovery procedures
	
	N/A
	Ericsson

	Measurements requirements
	Intra-frequency
	N/A
	Huawei

	
	Inter-frequency
	N/A
	Nokia

	
	Inter-RAT
	Nokia
	Nokia

	
	L1-RSRP
	N/A
	Ericsson

	
	SFTD
	ZTE
	ZTE

	Measurements accuracy requirements
	Intra-frequency
	N/A
	Huawei

	
	Inter-frequency
	N/A
	Qualcomm

	
	Inter-RAT
	Qualcomm
	Qualcomm

	
	L1-RSRP
	N/A
	Ericsson

	
	SFTD
	ZTE
	ZTE

	UE measurements capability and reporting criteria
	
	Huawei
	 Apple

	UE timing related requirements
	MRTD
	N/A
	MTK

	
	UE transmit timing
	N/A
	MTK

	
	MTTD
	N/A
	MTK

	
	TA
	N/A
	MTK

	
	UE timer accuracy (UE-specific, not cell-specific requirement)
	N/A
	MTK

	Note 1: Other requirements are not precluded.
Note 2: The table could be modified according to RAN 4 discussion and agreements from other working groups.



3. Work Plan
Based on the revised WID [3], the core part of NR-based Access to Unlicensed Spectrum is expected to be completed by RAN4 94. Companies are encouraged to submit Draft CRs/CRs according to the specification structure captured in [3] in the following RAN4 93 and RAN4 94 meetings. The time plan can be revisited upon the need.
Companies are encouraged to submit technical papers and Draft CRs/CRs for any sections related to NR-U RRM in TS36.133 and TS 38.133 in the following meetings, and the contributions could all be endorsed based on discussions during the meeting. The section leaders in Table 1 are responsible for consolidating all the changes and providing a big CR for each meeting.
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