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1	Introduction
This contribution proposes the work plan for UE/BS demodulation performance part of Rel-16 additional MTC enhancement for LTE according to WID [1].
2	Work plan for WI demodulation performance part
The work plan for UE/BS demodulation performance part is proposed as follows:
· RAN4#93, November 2019
· Agree work plan for demodulation requirement part
· Discuss scope of demodulation requirements
· RAN4#94, February 2019
· Discuss scope of demodulation requirements based on RAN1/RAN2 conclusion
· Agree initial simulation assumptions
· RAN4#94bis, April 2019
· Collect alignment simulation results
· Narrow down the simulation assumptions (e.g., repetition number) based on the alignment simulation results
· RAN4#95, May 2019
· Collect alignment simulation results
· Agree demodulation requirements based on the simulation results with impairments
· Prepare the draft CR for the demodulation requirements
· RAN4#96, August 2019
· Collect simulation results with if necessary
· Finalize CR for the demodulation requirements
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