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1. Introduction
This contribution presents a work plan aiming to find an appropriate contributing timeline for FR2 DL 256QAM demodulation and CSI reporting requirements.
2. Work Plan
With the target completion date of December 2020 at RAN #90, we have proposed the following work plan:

· RAN4 #94bis (Apr 2020)
· Way forward on general framework
· RAN4 #95 (May 2020)
· Initial link simulation assumptions agreed
· RAN4 #96 (Aug 2020)
· Link simulation assumptions agreed

· Collection of initial simulation results
· RAN4 #96bis (Oct 2020)
· Refine link simulation assumptions if needed

· Collection of ideal and impairment results

· Draft CRs endorsed

· RAN4 #97 (Nov 2020)
· Collection of updated ideal and impairment results if any
· CRs agreed
3. Conclusion
This contribution gives the work plan for FR2 DL 256QAM demodulation and CSI reporting requirements. Interested companies are invited to make contributions based on this timescale, so as to complete the WI performance part in time. 
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