
3GPP TSG-RAN WG4 Meeting #96-e
R4-2012667
Electronic Meeting, 17 - 28 Aug, 2020
Source:
China Telecom
Title:
Updated work plan for FR2 DL 256QAM demodulation and CSI reporting requirements
Agenda Item:
7.10.3
Document for:
Approval
1. Introduction
According to the WID in [1], an initial work plan aiming to find an appropriate contributing timeline for FR2 DL 256QAM demodulation and CSI reporting requirements was approved in RAN4 #94e-bis [2]. In RAN4 #96e meeting, the work plan was updated to add the CR work split and simulation result collection work split in section 3 and section 4 respectively.
2. Work Plan
With the target completion date of March 2021 in RAN #91, we have proposed the following work plan:

· RAN4 #94bis (Apr 2020)
· Way forward on general framework
· RAN4 #95 (May 2020)
· Initial link simulation assumptions agreed
· RAN4 #96 (Aug 2020)
· Link simulation assumptions agreed

· Collection of initial simulation results
· RAN4 #97 (Oct-Nov 2020)
· Refine link simulation assumptions if needed

· Collection of ideal and impairment results

· Draft CRs endorsed

· RAN4 #98 (Mar 2021)
· Collection of updated ideal and impairment results if any
· CRs agreed
3. CR work split

	
	CR Responsibility

	PDSCH normal demodulation
	Applicability and FRC
	Huawei, HiSilicon

	
	Requirements
	ZTE

	SDR requirements
	Applicability
	TBD

	
	Requirements
	Huawei, HiSilicon

	CQI reporting requirements
	Applicability and FRC
	TBD

	
	Requirements
	China Telecom


4. Simulation result collection work split

	
	Responsibility

	Summary of simulation results for PDSCH normal demodulation
	Intel

	Summary of simulation results for SDR requirements
	Huawei, HiSilicon

	Summary of CQI reporting simulation results
	China Telecom


5. Conclusion
This contribution gives the work plan, CR work split and simulation result collection work split for FR2 DL 256QAM demodulation and CSI reporting requirements. Interested companies are invited to make contributions based on this timescale, so as to complete the WI performance part in time. 
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