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1. Introduction
The IAB core requirements were mostly completed in RAN4#96-e, the discussion on how to test this requirements is to be concluded next. In this paper we provide our view on how to handle the conformance specifications and a high level workplan for the upcoming meetings.
2. Discussion
IAB Conformance testing Specification
IAB RF conformance will share many commonalities with the BS testing, however, there are also many differences because the IAB-MT testing will have to borrow some testing principles/methodologies from the UE. We believe that in order to address all the IAB specific testing issues, the best option is to include the RF testing in a new specification. It should be noted that it was already agreed to have a new specification for the demod tests. Having all the tests in a single specification is the most straightforward approach.
Proposal: Create a new IAB specific conformance test specification.
IAB RF Conformance work plan
The IAB RF conformance work plan will span over multiple plans. Below is a tentative work plan that should enable the group to finalize the work in a reasonable amount of time.

RAN4#97-e:

High level agreements: specification handling, work plan


High level discussion on testing framework, setup, etc

RAN4#98-e:


High level agreements on testing: agree testing framework, test setup, test models, test plan(which tests to be defined)


Discuss the specification skeleton


Agree work split on TPs for conformance specifications
RAN4#98-e Bis:


Discuss draft TPs for specifications

RAN4#99-e:

Approval of TPs

The last 2 steps could also be split in a different way depending on the overall load. Some of the drafts could also be made available directly in RAN4#99-e, if some drafts are discussed earlier then it might be possible to agree the TPs in the first meeting they are presented.

3. Conclusion
In this paper we presented some initial views on the IAB RF testing. We made the following proposals on the specification handling and work plan:
Proposal: Create a new IAB specific conformance test specification.

Work plan:

RAN4#97-e:


High level agreements: specification handling, work plan


High level discussion on testing framework, setup, etc

RAN4#98-e:


High level agreements on testing: agree testing framework, test setup, test models, test plan(which tests to be defined)


Discuss the specification skeleton


Agree work split on TPs for conformance specifications

RAN4#98-e Bis:


Discuss draft TPs for specifications

RAN4#99-e:

Approval of TPs 
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