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Introduction
During RAN4#96-e meeting, RRM core requirements for NR-U were marked as complete and an initial work plan for RRM performance requirements [1] was approved in RAN4#97-e meeting. The last RAN Plenary meeting agreed [2] to postpone the completion date planned for NR-U Performance part by 3 months.
This contribution will update the previously agreed Work Plan [1] to reflect the new timeline.
Work Plan
With the target completion date of June 2021, we propose the following modified work plan:
· RAN4 #97e (Oct-Nov 2020)
0. Way forward on general framework and test cases split
· RAN4 #98e (Jan-Feb 2021)
0. Discussion on CCA models, test configurations and test cases
0. CR endorsement and agreement
· RAN4 #98-bis-e (April 2021)
0. Discussion on CCA models, test configurations and test cases
0. CR endorsement and agreement
· RAN4 #99e (May 2021)
0. Discussion on CCA models, test configurations and test cases
0. CR endorsement and agreement
0. Performance part completion
Conclusion
This contribution gives the updated work plan for NR-U performance requirements. Interested companies are invited to make contributions based on this timescale, to complete the WI performance part in time.
References
[1] R4-2017332, “NR-U RRM Performance Work Plan”, Qualcomm, RAN4#97-e, Nov 2020	
[2] RP-210456, “SR for WI on NR-based access to unlicensed spectrum”, Qualcomm, RAN#91e, March 2021

8

4


 


 


1


 


3GPP TSG


-


RAN WG4 Meeting #


9


8


-


bis


-


e


 


R4


-


2


10


7362


 


Online,


 


1


2


 


–


 


20


 


April


, 


202


1


 


 


 


Agenda item:


 


5


.1.


3


.


1


 


Source: 


 


Qualcomm Incorporated


 


T


itle:


 


 


Updated 


NR


-


U RRM Performance


 


Work Plan


 


Document for:


 


Approval


 


1.


 


Introduction


 


During 


RAN4#96


-


e 


meeting


, RRM


 


core requirements for NR


-


U were marked as complete 


and 


an initial work plan for 


RRM performance requirements


 


[


1


]


 


was approved in


 


RAN4#97


-


e meeting.


 


The last RAN Plenary meeting agreed [2] 


to postpone the completion date planned for NR


-


U 


Performance part


 


by 


3


 


months.


 


This contribution will update the previously agreed Work Plan [


1


] to reflect the new timeline.


 


2.


 


Work Plan


 


With the target completion date of 


June


 


2021, we propose the following


 


modified


 


work plan:


 


·


 


RAN4 #97e (Oct


-


Nov 2020)


 


-


 


Way forward on


 


general framework and test cases split


 


·


 


RAN4 #98e (Jan


-


Feb 2021)


 


-


 


Discussion on 


CCA models, 


test configurations and test cases


 


-


 


CR endorsement and agreement


 


·


 


RAN4 #98


-


bis


-


e (April 202


1


)


 


-


 


Discussion on CCA models, test configurations and test cases


 


-


 


CR 


endorsement and agreement


 


·


 


RAN4 #99e (


May


 


2021)


 


-


 


Discussion on CCA models, test configurations and test cases


 


-


 


CR endorsement and agreement


 


-


 


Performance part completion


 


3.


 


Conclusion


 


This contribution gives the


 


updated


 


work plan for 


NR


-


U


 


performance


 


requirements. Interested companies are invited to 


make contributions based on this timescale, 


to


 


complete the WI performance part in time.


 


References


 


[1]


 


R4


-


2017


332


, 


“NR


-


U 


RRM


 


Performance 


Work Plan


”, 


Qualcomm, 


RAN4#9


7


-


e


,


 


Nov


 


2020


 


 


[2] 


RP


-


2


10456


, “SR for WI on NR


-


based access to unlicensed spectrum”, 


Qualcomm, 


RAN#91e, March


 


2021


 




   

1 

3GPP TSG - RAN WG4 Meeting # 9 8 - bis - e   R4 - 2 10 7362   Online,   1 2   –   20   April ,  202 1       Agenda item:   5 .1. 3 . 1   Source:    Qualcomm Incorporated   T itle:     Updated  NR - U RRM Performance   Work Plan   Document for:   Approval   1.   Introduction   During  RAN4#96 - e  meeting , RRM   core requirements for NR - U were marked as complete  and  an initial work plan for  RRM performance requirements   [ 1 ]   was approved in   RAN4#97 - e meeting.   The last RAN Plenary meeting agreed [2]  to postpone the completion date planned for NR - U  Performance part   by  3   months.   This contribution will update the previously agreed Work Plan [ 1 ] to reflect the new timeline.   2.   Work Plan   With the target completion date of  June   2021, we propose the following   modified   work plan:      RAN4 #97e (Oct - Nov 2020)   -   Way forward on   general framework and test cases split      RAN4 #98e (Jan - Feb 2021)   -   Discussion on  CCA models,  test configurations and test cases   -   CR endorsement and agreement      RAN4 #98 - bis - e (April 202 1 )   -   Discussion on CCA models, test configurations and test cases   -   CR  endorsement and agreement      RAN4 #99e ( May   2021)   -   Discussion on CCA models, test configurations and test cases   -   CR endorsement and agreement   -   Performance part completion   3.   Conclusion   This contribution gives the   updated   work plan for  NR - U   performance   requirements. Interested companies are invited to  make contributions based on this timescale,  to   complete the WI performance part in time.   References   [1]   R4 - 2017 332 ,  “NR - U  RRM   Performance  Work Plan ”,  Qualcomm,  RAN4#9 7 - e ,   Nov   2020     [2]  RP - 2 10456 , “SR for WI on NR - based access to unlicensed spectrum”,  Qualcomm,  RAN#91e, March   2021  

