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Introduction
The last RAN Plenary meeting agreed [2] to postpone by 6 months the completion date planned for NR-U [1] Performance part.
This contribution will update the previously agreed Work Plan [3] to reflect the new timeline.
Updated Work Plan
· RAN4 #96-e (Aug 2020)
· Way forward on general framework;
· RAN4 #97-e (Oct 2020)
· Discussions on general framework;
· RAN4 #98-e (Feb 2021)
· Discussion on general framework;
· Baseline link simulation assumptions agreed for PDSCH;
· RAN4 #98-bis-e (Apr 2021)
· Remaining details on DL model and test setup agreed for PDSCH and CQI;
· Collection of ideal and impairment simulation results for PDSCH;
· Baseline link simulation assumptions agreed for CQI reporting;
· RAN4 #99-e (May 2021)
· Collection of ideal and impairment simulation results for PDSCH and CQI reporting;
· CRs agreed;

Conclusions
Proposal 1: Approve Work Item detailed in this contribution;
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