Page 4
Draft prETS 300 ???: Month YYYY
[bookmark: _Hlk487029736]3GPP TSG-RAN WG4 Meeting #98bis-e	R4-2106858
[bookmark: OLE_LINK3][bookmark: OLE_LINK4]Electronic Meeting, 12 April – 20 April 2021

Agenda Item:	8.15.1
Source:	Ericsson, Nokia, Nokia Shanghai Bell
Title:	Work plan for DL 1024QAM for NR FR1
Document for:	Approval
1	Introduction
RAN#91-e confirmed the RAN1 work on DL 1024QAM for NR FR1 has completed and the core part completion level was set to 50% [1]. This contribution propose the work plan for DL 1024QAM for NR FR1 in RAN4, according to the objectives in WID [2] and TU allocation requests in [3].
2	Work plan
RAN4#98bis-e (12 April – 20 April 2021), 
· RF core (0.25 TU)
· Initial discussion on the UE RF receiver characteristics requirement impacts due to DL 1024QAM in FR1, e.g., maximum input level requirements.
· Initial discussion on the BS RF transmitter characteristics requirement impacts due to DL 1024QAM in FR1, e.g., RE power control dynamic range and transmit signal quality requirements. 
· Discuss the CR work split for RF core part.
RAN4#99-e (19 May – 27 May 2021)
· RF core (0.25 TU)
· Agree with the UE RF receiver characteristics requirements. Discuss the draft CR.
· Agree with the BS RF transmitter characteristics requirements. Discuss the draft CR. 
RAN4#100 (23 August – 27 August 2021)
· RF core (0.25 TU)
· Agree with the CR for UE RF requirements.
· Agree with the CR for BS RF requirements.
RAN4#100bis (11 October – 15 October 2021)
· RF performance (0.25 TU)
· Discuss the DL FRC for DL 1024QAM. Discus the draft CR. 
· Discuss the BS conducted/radiated transmitter characteristics conformance test requirements. Discuss the draft CR. 
· UE demodulation and CQI reporting performance (0.5 TU)
· Initial discussion of UE demodulation requirements. 
· Agree with the initial simulation assumption.
RAN4#101 (15 November – 19 November 2021)
· RF performance (0.25 TU)
· Agree with the CR for UE RF FRC.
· Agree with the CR for BS RF conformance test requirements.
· UE demodulation and CQI reporting performance (0.5 TU)
· Continue the discussion of the UE demodulation requirements. 
· Alignment of simulation results. 
· Discuss the draft CR. 
RAN4#102 (21 February – 25 February 2022) 
· UE demodulation and CQI reporting performance (0.5 TU)
· Alignment of the simulation results.
· Agree with the CR. 
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