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Introduction
In RAN#90 meeting, a Rel-17 work item for extending current NR operation to 71GHz was approved and the WID was updated in RAN#91e [1].
Since RAN4#99-e is the first meeting on RRM discussions for this WI, we provide the initial work plan for RRM core requirements in this paper.
Work Plan
According to the WID, the core part is supposed to be complete by RAN#95. With the target completion date of March 2022, we propose the following work-plan for the RRM core requirement specification. 
· RAN4 #99e (May 2021) – RRM Core
· Initial work plan discussion
· Identify impact on RRM/RLM/BM requirements 
· RAN4 #100e (Aug 2021) – RRM Core
· Further identify impact on RRM/RLM/BM requirements (licensed and unlicensed operation)
· Finalize the impact on RRM/RLM/BM requirements
· Initial agreements on identified RRM/RLM/BM requirements updates 
· RAN4 #101e (Nov 2021) – RRM Core
· Discussion on identified RRM/RLM/BM requirements (licensed and unlicensed operation)
· Agreements on identified RRM/RLM/BM requirements updates 
· CR Work Split 
· RAN4 #102e (Feb 2022) – RRM Core
· Discussion on remaining issues on identified RRM/RLM/BM requirements (licensed and unlicensed operation)
· CR endorsement and agreement 
· Core part completion
· Work plan for the performance part
· Initial discussion on test cases design for agreed RRM core requirements.
Companies are encouraged to submit technical papers and draft CRs/CRs according to the above work-plan.
Conclusion
This contribution gives the work plan for RRM core requirements for NR extension to 71GHz. Interested companies are invited to make contributions based on this timescale, to complete the WI core part in time.
References
[1] RP-210862, “Revised WID on Extending current NR operation to 71 GHz”, CMCC, RAN#91e
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