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1
Introduction
In RAN#72, the core part of WI Narrowband IoT completion level became 100%. The revised WID [1] states the completion of the Performance part is RAN#73 although the performance part just started from the last RAN4 meeting. 

Since it is very difficult to complete the Performance by RAN#73, this contribution proposes a possible work plan for the UE demodulation requirement for NB-IoT. 

2
Work plan
2.1
Until RAN#73 (September, 2016)
· RAN4#79AH
· For NPBCH:
· Alignment of the ideal simulation results
· For NPDCCH:

· Agree with the detailed test parameters for NPDCCH demodulation requirements such as repetition numbers. 
· For NPDSCH:
· Agree with the detailed test parameters for NPDSCH demodulation requirements such as repetition numbers. 
· RAN4#80

· For NPBCH:

· Agreed with the requirement based on the simulation results with impairments.

· For NPDCCH:

· Alignment of the ideal simulation results. 

· For NPDSCH:

· Alignment of the ideal simulation results.
· Agree with CRs for UE demodulation requirements (TS36.101)

· All the test cases for NPDCCH and NPDSCH are listed including FRC but the requirement values are TBD.
· Finalize NPBCH demodulation requirements.
2.2
Until RAN#74 (December, 2016)
· RAN4#80bis

· For NPDCCH:

· Specify the demodulation requirements based on the simulation results with impairments. 

· For NPDSCH:

· Specify the demodulation requirements based on the simulation results with impairments. 
· RAN4#81
· Finalize CRs for TS36.101.
3
Conclusion

We proposed in this contribution a work plan to complete the UE demodulation requirements for NB-IoT WI.
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