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1   Background
In RAN#80 the lists of UE capabilities for RAN1-led and RAN4-led features were approved [1~3] and the LS was sent to RAN4 [4]. According to the timeline for Rel-15 NR UE demodulation performance requirements (TS38.101-4) [5], the first version is expected to be finalized by December 2018 and the final version by June 2019. 

But because there are many features for Rel-15 NR and the configurations for those features are quite flexible, it seems difficult for finalize the demodulation performance requirements covering all the features. And considering the LS from RAN5 [6], it requires that RAN4 finalize the demodulation performance requirements for NSA as soon as possible. Thus we are thinking to specify the demodulation performance requirements in a phased manner.
2   Discussion

The late drop was introduced in Rel-15 NR WID. And thus the completion time of core requirements for Rel-15 NR WID was extended to December 2018. According to 3GPP rule, the performance part is expected to be finalized by 3~6 months after completion of core part. Thus the final completion date for performance part of Rel-15 NR WID could be June 2019. In our view, the completion of demodulation performance part should be targeted at June 2019. 
According the approved feature lists, there are mainly three types for UE capabilities for feature groups: mandatory without capability, mandatory with capability, and optional with capability. In our view, we may be able to prioritize the mandatory features or mandatory features plus some important optional features.

Therefore, we would like to propose to have two phases for organizing the demodulation work. 
· Proposal: Organize the work for Rel-15 NR UE demodulation performance requirements by two phases: 

· Phase I (July 2018 ~ November 2018): finalize the demodulation performance requirements including the feature groups which are mandatory without capabilities and other selected important features groups for NSA (i.e., EN-DC).

· Phase II (January 2019 ~ May 2019): finalize the demodulation performance requirements including the feature groups which are mandatory without capabilities and other selected important features groups for SA and late drop.

In our view the selected feature groups should include the important features for the early deployment.
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