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1. Introduction

RAN#80 Plenary Meeting has approved the completion of the standalone (SA) Release 15. RAN4 will focus on the RRM performance part from July Adhoc meeting and the target completion time is December 2018. In order to progress efficiently, this contribution provides work plan for the NR RRM performance work . 
2. Discussion 
As discussed in the accompanied contribution [1], in order to perform RAN4 work in an efficient way, it is proposed that for Q3 (#AH-1807, #88), RAN4 focus on the design of FR1 test including SA and NSA operation, and the discussion of RX beamforming factor, test environment and side condition for OTA test can also be considered. For Q4 (#88bis, #89) , RAN4 start the design of FR2 test including SA and NSA operation. Based on this proposal, the work plan for NR RRM performance work is provided as following.
RAN4-AH-1807
· Initial discussion on test case design of FR1 requirements
· Discuss and decide the RX beamforming factor, test environment and side condition for FR2 test 
RAN4#88
· Provide draft CRs on test case of FR1 requirements
· Continue discuss and decide the RX beamforming factor, test environment and side condition for FR2 test
RAN4#88bis
· Initial discussion on test case of FR2 requirements
· Continue work on the draft CRs on FR1 test
RAN4#89
· Agree the CRs of both FR1 test and FR2 test
3. Conclusion
In this contribution, work plan for the NR RRM performance work is provided.
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