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Introduction

This document contains WI Description Sheets in TSG RAN WG5 (Testing) for active Work Items after TSG RAN meeting #31. This clause includes summary of the proceedings and decision taken

Revised WI(s)

The following Revised Work Items were agreed:

	WI Subject
	Rapporteur
	Phase feature
	Acronym
	RP Tdoc

	Testing of IMS Call Control
	Motorola
	Rel-5
	IMS-CCR_Test
	RP-060044

	Conformance Test Aspects – FDD Enhanced Uplink
	Ericsson
	Rel-6
	EDCH_Test
	RP-060045


New WI(s)

The following new Work Items were agreed:

	WI Subject
	Rapporteur
	Phase feature
	Acronym
	RP Tdoc

	Conformance Test Aspects – IMS Call Control (Rel-6)
	Motorola, Ericsson
	Rel-6
	IMS2_CCR_Test
	RP-060047

	Conformance Test Aspects –UMTS 1.7/2.1 GHz Band (Rel-6)
	Motorola
	Rel-6
	RInImp-UMTS1721_Test
	RP-060048

	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3 (Rel-7)
	Motorola
	Rel-7
	RInImp-HSPerf-Type3_Test
	RP-060049

	Conformance Test Aspects – MBMS (Rel-6)
	Qualcomm
	Rel-6
	MBMS_Test
	RP-060050

	Conformance Testing of HCR TDD HSDPA
	IPWireless
	Rel-5
	HSDPA_HCRTDD_Test
	RP-060203


Closed WI(s)

The following Work Items have been completed (or reached the 80% threshold) and have been closed*:

	WI Subject
	Rapporteur
	Phase
	Acronym
	RP Tdoc

	Conformance Test Aspects – Network Sharing (Rel-6)
	TeliaSonera
	Rel-6
	NTShar-UTRANEnh_Test
	RP-050536

	Testing of Performance of Receiver diversity for HSDPA (Rel-6)
	NTT DoCoMo
	Rel-6
	RInImp-HSPerf-RxDiv_Test
	RP-050540

	Testing of Improved Minimum Performance for HSDPA (Rel-6)
	Nokia
	Rel-6
	RInImp-HSPerf-10Code_Test
	RP-050541

	UE conformance testing for UMTS 2600 MHz (Rel-7)
	Nokia
	Rel-7
	RInImp-UMTS2600_Test
	RP-050722

	UE Conformance Test for UMTS in 900 MHz band (band VIII) (Rel-7)
	Qualcomm
	Rel-7
	RInImp-UMTS900_Test
	RP-050723


* Future Corrections to topics related to closed WIs should be submitted under WIs TEI_Test, TEI4_Test, TEI5_Test, TEI6_Test, etc. depending on the Release the affected core spec feature/capability belongs to.

Summary of active WI(s)

The table below summarizes RAN5 Work Items active after TSG RAN meeting #31:

	Type
	WI Name
	WI Code
	Lead
	Rapporteur
	%
	Finish Date
	RP Tdoc

	WT
	Conformance Testing of HSDPA (Rel-5)
	HSDPA_Test
	R5
	Motorola
	70%
	09/2006
	TP-030198

T#21

	WT
	Conformance Test Aspects – FDD Enhanced Uplink (Rel-6)
	EDCH_Test
	R5
	Ericsson
	58%
	09/2006
	RP-060044

RAN#31

	WT
	Conformance Test Aspects – IMS Call Control (Rel-5)
	IMS-CCR_Test
	R5
	Motorola
	50%
	06/2006
	RP-060045

RAN#31

	WT
	Testing of ROHC performance (Rel-5)
	RANimp-RABSE5_Test
	R5
	Nokia
	0%
	Note 1
	RP-050538

RAN#29

	WT
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements (Rel-6)
	IMS2_CCR_Test
	R5
	Motorola, Ericsson
	0%
	12/2006
	RP-060047

RAN#31

	WT
	Conformance Test Aspects –UMTS 1.7/2.1 GHz Band (Rel-6)
	RInImp-UMTS1721_Test
	R5
	Motorola
	0%
	12/2006
	RP-060048

RAN#31

	WT
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3 (Rel-7)
	RInImp-HSPerf-Type3_Test
	R5
	Motorola
	0%
	12/2006
	RP-060049

RAN#31

	WT
	Conformance Test Aspects – MBMS (Rel-6)
	MBMS_Test
	R5
	Qualcomm
	0%
	12/2006
	RP-060050

RAN#31

	WT
	Conformance Testing of HCR TDD HSDPA (Rel-5)
	HSDPA_HCRTDD_Test
	R5
	IPWireless 
	0%
	09/2006
	RP-060203

RAN#31


Note 1:

Awaits specification completion by RAN WG2

Working Item Descriptions (WIDs)

HSDPA_Test (WT_T1-06_36 used formerly). Conformance Testing of HSDPA

Work Item Description

Title: Conformance Testing of HSDPA

This work item intends to prepare a conformance test specification for the HSDPA signalling layer 2 and 3 aspects.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	WID
	Rel. *
	Title

	2476
	RP-010915
	P_F
	High Speed Downlink Packet Access (HSDPA)

	2478
	RP-010915
	P_BB
	High Speed Downlink Packet Access (HSDPA) - layer 2 and 3 aspects

	2480
	RP-010915
	P_BB
	HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3

Justification

The study item on HSDPA was concluded in RAN WG#11with recommendations on the techniques to be included in Rel-5. The core specifications were updated and enhanced for Rel-5 and therefore the test specifications must be updated to reflect these changes. This work item enables the conformance testing of HSDPA.

4

Objective

The technical objective of this work item is the conformance testing of HSDPA to prepare a conformance test specification for the signalling layer 2 and 3 aspects. Also prepare a conformance test specification for the various RF characteristics of the HSDPA feature as they impact the mobile station performance and the radio resource management aspects.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common Test Environments for User Equipment (UE) Conformance Testing
	TSG RAN#33, 09/2006
	

	TS34.121
	
	Terminal Conformance Specification, Radio Transmission and Reception – FDD
	TSG RAN#30, Dec 05
	

	TS34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception – TDD
	TSG RAN#33, 09/2006
	

	TS 34.123-1
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification
	TSG RAN#33, 09/2006
	

	TS 34.123-2
	
	User Equipment (UE) conformance specification;
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#33, 09/2006
	

	TS 34.123-3
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TSG RAN#33, 09/2006
	


11

Work item rapporteur

Carolyn Taylor (Motorola)

12

Work item leadership

RAN5
13

Supporting Companies

Panasonic, Nokia, NTT DoCoMo, Ericsson, Motorola

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: 

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

EDCH_Test: Conformance Test Aspects – FDD Enhanced Uplink

Work Item Description

Title: Conformance Test Aspects – FDD Enhanced Uplink

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	20003
	RP
	P_F
	FDD Enhanced Uplink

	20004
	R2
	BB
	FDD Enhanced Uplink - Stage 2

	20005
	R1
	BB
	FDD Enhanced Uplink - Physical Layer

	20006
	R2
	BB
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects

	20007
	R3
	BB
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects

	20008
	R4
	BB
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of FDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of FDD Enhanced Uplink feature.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the FDD Enhanced Uplink feature covering the various RF characteristics, the radio resource management aspects and the signalling Layer 2 and 3 aspects. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#32, June 06
	Definition of common test environment for FDD Enhanced Uplink testing.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#33, Sept 06
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of Enhanced Uplink feature.

	TS 34.121
	
	Terminal Conformance Specification, Radio Transmission and Reception (FDD)
	TSG RAN#33, Sept 06
	Introduction of new RF&RRM test cases for FDD Enhanced Uplink

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#32, June 06
	Introduction of new Layer 2 and Layer 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#32, June 06
	Applicability statements for the new Layer 2 and 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for FDD Enhanced Uplink


11.
Work item rapporteur

Mr Leif Mattisson, Ericsson, Sweden

12
Work item leadership

TSG RAN5

13
Supporting Companies

Cingular, Ericsson, Lucent, Motorola, NEC, Nokia, NTT DoCoMo, Vodafone, Qualcomm, ZTE

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

IMS-CCR_Test: Conformance Test Aspects – IMS Call Control

Work Item Description

Title: Conformance Test Aspects – IMS Call Control

1.
3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	1273
	S1
	P_F
	Provisioning of IP based Multimedia Services

	1274
	S2
	BB
	Call control and Roaming to support IMS

	2233
	N1
	BB
	SIP Call Control protocol for the IMS

	2255
	N1
	BB
	IMS Session Handling; stage 2

	1278
	N1
	BB
	IMS Stage 3


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

IMS Call Control based on SIP forms the basis of IMS applications. Conformance test specifications must be developed for IMS Call Control Protocol to verify correct functionality of the UE when operating in an IMS network. This work item enables the conformance testing of core IMS Call Control Protocol functionality.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the IMS Call Control Protocol. The scope of this work is to cover the basic functionality for 3GPP SIP Signalling required to initiate a basic SIP session.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 34.229-1
	Internet Protocol (IP) multimedia call control protocol based on Session Initiation Protocol (SIP) and Session Description Protocol (SDP); User Equipment (UE) Conformance Specification; Part 1 Protocol Conformance Specification
	RAN5
	
	TSG RAN#31, Mar 06
	TSG RAN#32, June 06
	Definition of IMS Call Control Conformance Test Cases

	TS 34.229-2
	Internet Protocol (IP) multimedia call control protocol based on Session Initiation Protocol (SIP) and Session Description Protocol (SDP); User Equipment (UE) Conformance Specification; Part 2: Implementation conformance statement (ICS)
	RAN5
	
	TSG RAN#31, Mar 06
	TSG RAN#32, June 06
	Applicability of IMS Call Control Conformance Test Cases 

	TS 34.229-3
	Internet Protocol (IP) multimedia call control protocol based on Session Initiation Protocol (SIP) and Session Description Protocol (SDP); User Equipment (UE) Conformance Specification; Part 3: Abstract Test Suite (ATS)
	RAN5
	
	TSG RAN#31, Mar 06
	TBD
	IMS Call Control Conformance Test Cases ATS (TTCN)

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#32, June 06
	Definition of common test environment for IMS Call Control.


11.
Work item rapporteur

Mr Jacob John, Motorola

12
Work item leadership

TSG RAN5

13
Supporting Companies

Motorola, Vodafone, Orange, Telecom Italia, NEC, Ericsson, RIM, Qualcomm, Nokia, Aeroflex, China Mobile

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

RANimp-RABSE5_Test: Conformance Test Aspects – ROHC Performance

Work Item Description

Title: Conformance Test Aspects – ROHC Performance
This work item intends to provide for conformance testing of the requirements for ROHC Performance.

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	500009
	RP
	P_F
	Rel-5 RAN improvements

	22000
	R2
	BB
	RAB support enhancement for Rel-5


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 5 have been enhanced by introduction of performance requirements for ROHC performance and the test specifications need to be updated accordingly. This work item enables the performance testing of ROHC.

4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the performance of ROHC. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#31, March 06
	Definition of common test environment for ROHC performance testing.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#31, March 06
	Introduction of new PDCP test cases for ROHC performance testing

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#31, March 06
	Applicability statements for the new PDCP test cases for ROHC performance testing

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new PDCP test cases for ROHC performance testing


11.
Work item rapporteur

Mr Jarkko Hellsten, Nokia, Finland

12
Work item leadership

TSG RAN5

13
Supporting Companies

Ericsson, Motorola, NEC, Nokia, Nortel, NTT DoCoMo, Siemens

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

IMS2_CCR_Test: Conformance Test Aspects – IMS Call Control Rel-6 enhancement

Work Item Description

Title: Conformance Test Aspects – IMS Call Control Rel-6 enhancement
1.
3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	32021
	S1
	P_F
	IMS Phase 2

	11040
	N1
	BB
	Additional SIP Capabilities support not covered by Rel-5

	32041
	S2
	BB
	Stage 2 for add SIP cap (e.g. forking)

	32042
	N1
	BB
	Stage 3 for Additional SIP Capabilities


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

IMS Call Control based on SIP forms the basis of IMS applications. Conformance test specifications must be developed for IMS Call Control Protocol to verify correct functionality of the UE when operating in an IMS network. This work item enables the conformance testing of core Rel-6 enhancements of the IMS Call Control Protocol functionality. 

4.
Objective

The technical objective of this work item is to provide for conformance testing of the Rel-6 enhancements of the IMS Call Control Protocol. The scope of this work is to cover the basic functionality for 3GPP SIP Signalling required to initiate a basic SIP session.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	34.229-1
	
	Definition of prose test cases for Rel-6 enhancement of 3GPP IMS Call Control Test Cases
	TSG RAN#34, Dec 06
	

	34.229-2
	
	Applicability of 3GPP IMS Call Control Test Cases for Rel-6 enhancements
	TSG RAN#34, Dec 06
	

	34.229-3
	
	Reference implementation (TTCN-3) of Rel-6 enhancements for 3GPP IMC CC test cases
	TBD
	

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#34, Dec 06
	Definition of common test environment for IMS Call Control.


11.
Work item rapporteur

Mr Jacob John, Motorola

Mr Leif Mattisson, Ericsson

12
Work item leadership

TSG RAN5

13
Supporting Companies

Ericsson, Motorola, NEC, Nokia, Orange, RIM, Telecom Italia, TeliaSonera, Vodafone, Qualcomm

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

RInImp-UMTS1721_Test: Conformance Test Aspects –UMTS 1.7/2.1 GHz Band

Work Item Description

Title: Conformance Test Aspects –UMTS 1.7/2.1 GHz Band

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	WID
	Rel.*
	Title

	1216
	RP
	P _F
	Rel-6 improvements of the Radio Interface

	24010
	R4
	BB
	RInImp-UMTS1.7/2.1 GHz


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3
Justification

RAN WG 4 has completed the needed requirements for UMTS 1.7/2.1 GHz band and the test specification needs to be updated accordingly. This WI will enable the development of 1.7/2.1 GHz conformance tests.

4
Objective

The objective is to develop the 1.7/2.1 GHz band conformance tests.

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.121
	
	Terminal conformance specification; Radio transmission and reception (FDD)
	TSG RAN#34 (Nov-06)
	

	TS34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#34 (Nov-06)
	


11
Work item rapporteur

Carolyn Taylor, Motorola 
12
Work item leadership

TSG RAN5

13
Supporting Companies (at least 4 companies)

Motorola, Ericsson, Nokia, Cingular, Lucent, Qualcomm

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

RInImp-HSPerf-Type3_Test: Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3

Work Item Description

Title: Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	WID
	Rel.*
	Title

	20028
	RP
	P _F
	Rel-7 improvements of Radio Interface

	20045
	R4
	BB
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3
Justification

The core specifications for Release 7 have been enhanced by introduction of the improvement of performance requirements for HSDPA Use based on Rx Diversity (type 1) and LMMSE equalizer (type 2). The test specifications need to be updated accordingly. This work item enables the conformance testing of advanced receivers (type 3) for HSDPA feature.

4
Objective

The purpose of this work item is to develop conformance tests for enhanced performance requirements for UE categories 7 and 8 using receiver diversity combined with LMMSE chip level equalizer (type 3). 

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.121
	
	Terminal conformance specification; Radio transmission and reception (FDD)
	TSG RAN#34 (Nov-06)
	

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#34 (Nov-06)
	


11
Work item rapporteur

Carolyn Taylor, Motorola
12
Work item leadership

TSG RAN WG5

13
Supporting Companies (at least 4 companies)

Ericsson, Vodafone, Orange, Spirent, Motorola, Nokia, Telecom Italia, NEC, NTT DoCoMo

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

MBMS_Test: Conformance Test Aspects – MBMS

Work Item Description

Title: Conformance Test Aspects – MBMS

1.
3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2544
	S1
	P_F
	Multimedia Broadcast and Multicast Service

	2481
	RP
	BB
	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN

	32002
	S2
	BB
	Broadcast/Multicast Service Architecture

	11030
	CT1
	BB
	Support of the Multicast Broadcast Multimedia Service (MBMS) in CN protocols

	33008
	S3
	BB
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)

	34026
	S4
	BB
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of MBMS.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the MBMS feature covering the signalling Layer 2 and 3 aspects, non access stratum signalling and security. 

The conformance testing of the MBMS feature covering the various RF characteristics and the radio resource management aspects are not covered by this work item.

The RF Characteristics and the Radio Resources Management aspects may be covered in the future work item.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#34, December 06
	Definition of common test environment for MBMS.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#34, December 06
	Introduction of new Layer 2 and Layer 3 signalling test cases for MBMS

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#34, December 06
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBMS

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for MBMS


11.
Work item rapporteur

Shubhang Vora

Qualcomm Europe S.A.R.L.

Telephone: +1 858-658-2469

E-mail: svora@qualcomm.com
12.
Work item leadership

TSG RAN5

13.
Supporting Companies

Aeroflex, Anite, Anritsu, Ericsson, Motorola, NEC, Nokia, NTT DoCoMo, Orange, Qualcomm, Rohde and Schwarz, Spirent, Telecom Italia, Vodafone.

14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

HSDPA_HCRTDD_Test: Conformance Testing of HCR TDD HSDPA

Work Item Description

Title: Conformance Testing of HCR TDD HSDPA

This work item intends to prepare a conformance test specification for the HSDPA RF and signalling aspects with respect to 3.84 Mcps TDD.

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2476
	RP-010915
	P_F
	High Speed Downlink Packet Access (HSDPA)

	2478
	RP-010915
	P_BB
	High Speed Downlink Packet Access (HSDPA) - layer 2 and 3 aspects

	2480
	RP-010915
	P_BB
	HSDPA RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3
Justification

Core specifications have been updated and enhanced in Rel-5 and Rel-6 with respect to HSDPA. Therefore the test specifications must be updated to reflect these changes with respect to 3.84 Mcps TDD This work item enables the conformance testing of HSDPA for 3.84 Mcps TDD.

4
Objective

The technical objectives of this work item is the conformance testing of HSDPA for 3.84 Mcps TDD

· to prepare a conformance test specification for the signalling (layer 2 and 3) aspects

· to prepare a conformance test specification for the various RF characteristics of the HSDPA feature as they impact the mobile station performance and the radio resource management aspects.

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common Test Environments for User Equipment (UE) Conformance Testing
	TSG RAN#33, Sep 06 
	

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception – TDD
	TSG RAN#33, Sep 06
	

	TS 34.123-1
	
	User Equipment (UE) conformance specification;
Part 1: Protocol conformance specification,
	TSG RAN#33, Sep 06
	

	TS 34.123-2
	
	User Equipment (UE) conformance specification;
Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#33, Sep 06
	

	TS34123-3
	
	User Equipment (UE) conformance specification;
Part 3: TTCN Test Cases
	TBD
	


11
Work item rapporteur

Derek Richards (IPWireless) drichards@ipwireless.com

12
Work item leadership

RAN5
13
Supporting Companies

IPWireless, Orange, UTStarcom, TD-Tech, InterDigital, Polaris Wireless, T-Mobile

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: 

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

