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Progress Report since the last TSG (for all involved WGs):

· During its meeting #53, RAN2 has made considerable progress on the ROHC performance requirements area and has agreed on the following topics: 
· RAN5 can start test specification work based on the RAN2 core specifications to be agreed in RAN#32, with a plan to agree 1st test specification CRs in the August RAN5 meeting.
· Note that these RAN2 agreed CRs all relate to ROHC compressor but there are some companies in RAN2 who are planning to include ROHC de-compressor performance requirements in the specifications. Those CRs are to be agreed by RAN2 in their future meetings and to be looked by RAN5 once approved into the core specifications.  
List of Completed elements (for complex work items):

None
List of open issues:


Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

Current RAN WG5 target date for completion has been revised to December-06 (RP#34) during RAN5 meeting #31.  
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