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Progress Report since the last TSG (for all involved WGs):

1st version of the work plan has been agreed in RAN5#35 in May 2007. The supporting companies plan to progress the work in-between the RAN5 meetings so that the 1st CPC related CRs to RAN5 test specifications can be agreed in RAN5#36 in August.  

List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion is December-07 (RP#38).  
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