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Progress Report since the last TSG (for all involved WGs):

An updated work plan can be found in [1]. The overall completeness of the work item is estimated to be 98%.
Common test environment (TS 34.108)

· The level of completion for the generic setup procedures and default messages in TS 34.108 100%
RF testing (TS 34.121-1, -2)
· The level of completion for the RF testing area was increased from 90% to 98%.
· The remaining work is to define test tollerances for three test cases and to get details accepted to one test case (require changes to Annex A of TS 25.133, draft CR provided from RAN5 to RAN4). 

Protocol testing (TS 34.123-1, -2 and -3)
· The remaining protocol test case was completed at RAN5#35. This mean that 100% completion is reached for the protocol test cases.

List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

June 07 (RP#36). 
References to WG's internal documentation and/or TRs:

[1] R5-071197
Work plan for FDD Enhanced Uplink test cases (EDCH_Test) – Status after RAN5#35 (Source: Rapporteur)
