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Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]

At RAN5#36 there were contributions to the generic setup procedures in TS 34.108 and to MBMS RF test cases 11.3. There was also agreed a solution for how to handle the issue with 5 S-CCPCH in the RF performance test cases (UE requirement for the maximum number of simultaneous S-CCPCH is 4). CRs to the MBMS RF performance test cases to ´resolve the issue by using legacy S-CCPCH to carry MCCH will be submitted to the next RAN5 meeting.
The completion status of the work item was increased from 80% to 90%.
RAN5 has agreed to move the target completion date from TSG RAN #37 (September 2007) to TSG RAN #38 (November 2007). A CR to update the target completion date in the work item description was approved by RAN5 in [2].

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

90% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #38, November 2007

References to WG's internal documentation and/or TRs:
[1] R5-072075
Work plan for MBMS RF/RRM test cases (MBMS-RAN-RF_Test) – Status after RAN5#36
[2] R5-072565
Update of target completion date of Rel-6 work item on RF/RRM testing
