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1
Introduction

At the RAN#35 meeting in May 2007 a Rel-8 RAN5 work item for Terminal Conformance Test Specifications part of the 3G Long Term Evolution and SAE features covering signalling characteristics and aspects was approved.

The purpose of present document is to provide a work plan for the RAN5 work item for 3G Long-Term Evolution Terminal Protocol Conformance Test Specifications Development . The work plan is updated after each RAN5 meeting to give the status of the work item. 

Section 2 gives an overview of the work item status and section 3 lists the planned work tasks for the development of 3G Long-Term Evolution conformance tests.
2
Work Plan
The proposed work plan details for RAN5 are: 
· Work Item created at RP#33.

· Test methodology, work tasks and specification structure decided by RP#36 June 2007.

· Scope of work specific for the new work Task for Protocol Testing for LTE/SAE terminals identified by RP#37 September 2007.

· Detailed Work Plan Signalling part (LTE) ready by RP#37 December 2007. 
· Detailed work plan with list of LTE test cases ready by RP#39, March 2008. 

· LTE Test specifications ready by RP#42, December 2008 
The work on test methodology, work tasks, specification structure and a detailed work plan including the planned test cases is shown with green in the work plan diagrams. Topics to be supported by other WGs are included in order to show the necessity of working coordination between WGs.
The workplan for the actual test specification, i.e. drafting new test cases, is shown in green. Please refers to the specific sheet for RAN5 LTE Work Plan: 
RAN5 received input on LTE test cases selection list [5] based on functionalities expected on LTE UEs from NGMN operators. This document list the priority test cases in different batches. An updated list of LTE Test Cases scenarios based on the fundamental features for Idle Mode, Layer 2 and RRC has been agreed [3].This list does not yet include NAS Test cases. 
· RAN5 received input on LTE test cases selection list [5] based on functionalities expected on LTE UEs from NGMN operators. This document list the priority test cases in different batches [9].   
· An updated list of LTE Test Cases scenarios based on the fundamental features has been agreed [4]. This list is obviously very dependent of the progress of Stage 3 core specifications mainly in CT1 and RAN2, and will have to be updated as much as possible based on the last changes in Stage 3 core specifications.
· Six new LTE RRC Test cases have been agreed in principle and these will be included in the new versions of TS 36.523-1 and TS 36.523-2 (pros and applicability).
· The Test Specification Skeletons for new TS 36.523-3 [7] has been agreed:
TS 36.523-3: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification, Part 3: Abstract Test Suites (ATS).
· It has been agreed to maintain the completion target date for LTE Test specifications from to TSG RAN#42 (December 2008).
· The work item description [3] has been updated (supporting companies added).
· RAN5 is looking at speeding up the development of the LTE conformance test specifications. Editors and contributors have been identified for the main conformance test specifications to be developed ie TS 36.523-1, TS 36.523-2, TS 36.508 and Test Loop Specification [8].
· Futher Options being considered are:
· RAN5 Adhoc meeting for LTE in April 2008, following the TTCN Work Shop. ,
· Additional RAN5 bis meetings for LTE in 2008 possibly co-located with others RAN bis meetings in June (23 - 27 Jun 2008) and October 2008.
· Drafting of Test Specifications in parallel with the activities in the core groups, using the available versions of core specifications.
· Dedicate more meeting time for LTE. 

· Conferences Calls on a regular basis.
3
Tasks Ahead
This document presented an updated version of the work plan RAN WG5.
The plan is to progress on working on the list of LTE Test cases scenarios to next meeting and to start working to provide as soon as possible a new Test Cases Estimation including areas not yet covered (depending on Stage3 core specification level of completion). 
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