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Progress Report since the last TSG (for all involved WGs):
A work plan for Improved L2 for uplink was agreed at RAN5#40 in [1]. The work item includes four (4) MAC i/is, three (3) RLC, one (1) RRC and some radio bearer test cases (number not yet confirmed).

At RAN5#40 there was a contribution in [2] for the first test case. The approval of the CR in [2] will be pending of approval of a RAN2 CR on introducing UE capability for support of MAC i/is.
It was agreed to move the target completion date from RAN#42 (Dec-08) to RAN#43 (March-09).

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #43, March 2009

References to WG's internal documentation and/or TRs:
[1] R5-083310
Work plan for Improved L2 uplink – Status after RAN5#40 (Source: Rapporteur)
[2] R5-083548
Addition of a New Test Case for Improved L2 UL – RLC PDU Size Adaptation (Source: Qualcomm)
