3GPP TSG-RAN WG5 meeting#43

R5-092221
Vilnius, Lithuania, 20th April – 24th April, 2009
Status Report for WI to TSG

Work Item Name: RANimp-UEConTest DCHSDPA
SOURCE: Rapporteur, Shubhang Vora, Qualcomm   TSG: RAN
WG: 5
E-mail address rapporteur: 
svora@qualcomm.com
Ref. to WI sheet: ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/Work_Item_sheets/
Progress Report since the last TSG (for all involved WGs):
Since the introduction of the WI in RAN5#41, there have been several test cases added to the work plan of the Dual Cell HSDPA on adjacent carriers. Test Cases are expected to be presented from RAN5#44 with the expected completion date of RAN5#45. Work Item completion date has been moved to RAN#46, December 2009.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:
Development of Dual Cell HSDPA on adjacent carriers test cases to be added to the work plan.


Estimates of the level of completion (when possible):

10% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #46, Dec 2009

References to WG's internal documentation and/or TRs:
Workplan and discussion papers
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