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Progress Report since the last TSG (for all involved WGs):
During the RAN5#44 meeting, the following was achieved:
· Finished 11 test cases: 7.2.4.2a, 7.2.4.3a, 6.1.3.1, 6.1.3.2, 6.1.3.3, 6.1.3.4, 6.1.3.5, 14.1.5m, 14.4.5n, 14.4.6n and14.4.7nd.

· The applicability of 7 test cases added into 34.123-2: 7.2.4.2a, 7.2.4.3a, 6.1.3.1, 6.1.3.2, 6.1.3.3, 6.1.3.4, 6.1.3.5, the applicability for other finished test case will be added into 34.123-2 in the next RAN5#45 meeting.
· Overall completion increased from 25% to 50%

It was agreed to move the target completion date by 6 months from September-09 to March-10
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

50%
WI completion date review resulting from the discussion at the working group:

TSG RP#47, March 10
References to WG's internal documentation and/or TRs:
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