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Progress Report since the last TSG (for all involved WGs):
Fifteen new test cases were added to the RF section of the work plan and presented at the RAN5#44. All Test Cases including Signalling tests are expected to be presented with the scheduled completion date of RAN5#45.
List of Completed elements (for complex work items):
None
List of open issues:
None

Estimates of the level of completion (when possible):

40% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #46, Dec 2009

References to WG's internal documentation and/or TRs:
Workplan and discussion papers
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RANimp-UEConTest DCHSDPA: Conformance Test Aspects – Dual Channel HSDPA on adjacent carriers for FDD
  [2]  R5-090495
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#42
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Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#43

[4]  R5-094848
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#44
