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Progress Report since the last TSG (for all involved WGs):
Since RAN#44, RAN5 had two meetings: RAN5#43bis dedicated to LTE (Vilnius, April 09) and RAN5#44 (Shenzhen, August 09).

As an outcome RAN5 LTE/SAE protocol test specifications are aligned to latest core specifications after RAN#44 and CT#44 and there are 260 test cases specified (out of 452 planned).

RAN5 went on following the guidance from GCF with respect to priorities [1], and now more than 95% of GCF priority 1 test cases and more than 80% of GCF priority 2 test cases are specified.

In order to complete the coverage of these two priorities, RAN5 has agreed to move the completion target date of this work item to December 2009.
List of Completed elements (for complex work items):
None.
List of open issues:

No open issue identified.

Estimates of the level of completion (when possible):

90%

WI completion date review resulting from the discussion at the working group:
TSG RAN #46, December 2009.
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