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Introduction

In the view of the time needs for successful introduction of LTE/SAE certification it has become even more important that GCF P1 and P2 RF/RRM TCs reach completion level of 100% and are made ready implementation on Test Equipment as soon as possible and preferably latest by the end of RAN5#45 meeting.

In the attached RAN5_GCF-P1-P2_RF-RRM_TCs_not_completed_list_20091030.xls excel file the RAN5 LTE RF-RRM P1 and P2 TCs with status not completed after RAN5#44 are listed and estimated status at the end of RAN5#45 is indicated althouhg it has not been assesed in grat details. It is important to identify which problems may need still a decision in RAN4 and what are the target dates in RAN4 and in turn in RAN5 for solving the issue.
NOTE:
Due to the fact that in GCF the priority of RF/RRM TCs have been allocated mainly for TC that have reached at least 50% completion and this allocation was done in June, the excel file also contains TCs that are possible candidates for GCF P1/P2 allocation at the next GCF meeting - such TCs priorities are marked with "*" (e.g. "P1*").

It shall be noted that an e-mail request recommending to RF/RRM TC owners to assess the situation and act upon was distributed by the RAN5 LTE RF/RRM Rapporteur prior to the RAN5#45 meeting.

The intention of this paper is to call upon RAN5#45 to investigate at the beginning of the meeting the status of the listed TCs (i.e. if CRs are being submitted and if there are any obstacles that may need to be resolved during the meeting) and if possible assign sidebars or similar during the meeting aiming at resolving the remaining issues. It is very important that as result from this investigation issues that need to be resolved in RAN4 are identified and an appropriate LS to RAN4 is sent identifying the risks of delays and asking for clear indication when the issues would be resolved.
It is also suggested that the status of the TCs is updated once more at the end of the meeting to enable clear picture of the situation and allocation if needed of post-meeting actions.
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