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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	48
	WI started
	RP-100615
	nil
	Mar 10

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:
 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Mar 10

which is:
RAN #51
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
In RAN5#48 a work plan was presented, indicating the aspects that need to be covered in order to complete the WI.
As the core aspects in RAN4 were only planned for completion in the parallel RAN4#56, through presentation of final CRs for agreement, draft only versions of CRs for TS36.508 and TS36.521-1 were presented for information.
2.2
List of Completed elements (compare with open issues of last TSG)
· Work plan [1]
· Drafting of CR for TS36.580 [2]
· Drafting of CR for TS36.521-1 [3]
2.3
List of open issues
NOTE:
Usually this list is empty when the work item is 100% complete otherwise please justify why an open issue is not essential for the work item.

· Final agreement of CR for TS36.508
· Completion of A-MPR test in TS36.521-1 and agreement of the CR
· Agreement of CRs for all other TSs identified as needing changes in the WID and WP
3.
References

NOTE:
This can be a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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