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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	-
	30%
	

	51
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




50 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011

which is:
RAN #54
Note:
Present WI completion date is March 2011. Move to December 2011, RAN#54 is proposed

additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 33 (9 EPC, 24 IMS) planned for development







Priority 2 TCs 48 (GPRS) planned for development - Priority 2






TCs development shall not start before all Priority 1 TCs reach at least 80%






completion.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
9 IMS TCs (completion of each TC 90% - clarification of how Location data will be obtained still pending) and their applicability specified [2], [3], [4], [5], [6], [7], [8], [9], [10], [11], [12], [13], [14], [15]
6 EPC TCs (completion of each TC 80%) and their applicability specified [2], [3], [4]. Handling of IMS activities during EPC procedures was discussed - it was agreed to specify generic procedures and use them to reflect the UE behaviour [16], [17], [18], [19], [20], [21], [22], [23], [24], [25]
The overall WI plan was discussed and agreed to extend the target completion date so that the IMS and EPC TCs are compeleted in May and in the period after that up to December 2011 the GPRS TCs are completed. This requires the target completion date to be moved to Dec 2011, RAN#53

Note:
The following CRs [6], [7], [8], [9], [10], [12], [14], [15], [18], [24] are for e-mail agreement; No problems are expected.

2.2
List of completed elements (compare with open issues of last TSG)
· 9 IMS TCs (completion of each TC 90%) and their applicability specified
· 6 EPC TCs (completion of each TC 80%) and their applicability specified
2.3
List of open issues
· Handling of IMS activities needs to be added in the EPC TCs
· Evaluation of possible reduction of TC numbers by merging some GPRS test scenarios in a single TC
· TC prose development for the remaining IMS and EPC TCs
· TC prose development for GPRS TCs
· TC TTCN development
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