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1
Introduction

Based on the progress of GCF priority 1 and priority 2 test cases, RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains for other test cases. For the sake of coordination, it is proposed to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#51 this document have now 2 different sections allowing maintaining independently a work plan of TS 36.523-1 for Rel-8 and Rel-9:

- TS 36.523-1-rel8 status after RAN5#53

- TS 36.523-1-rel9 status after RAN5#53
This document is an update of [1] taking into account agreements at RAN5#53 and GERAN#52.
2
Summary
The current status of TS 36.523-1 for rel-8 is following:

-
457 (456) test cases are to be written (covering all protocol layers and combined procedures)

-
452 (438) test cases are 100% complete (i.e. ready for TTCN development)

-
1 (1) test cases are 90 % complete (i.e. ready for TTCN development)
-
4 (8) test cases are 80% complete

-    0 (9) test cases are 0% complete
The current status of TS 36.523-1 for rel-9 is following:

-
37 (19) test cases are to be written (More TCs will be added according to the need)

-
16 (2) test case is 100% complete (i.e. ready for TTCN development)

-
0(2) test cases are 90% complete
-    21 (15) test cases are 0% complete
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