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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	-
	30%
	-

	51
	RP-110037
	-
	50%
	December 2011

	52
	RP-110507
	-
	65%
	-

	53
	RP-110970
	-
	75%
	March 2012

	54
	RP-111435
	-
	80%
	-

	55
	RP-120035
	-
	85%
	-


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




100 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2012 (changed)
which is:
RAN #56
additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 29 (10 EPC, 20 IMS) planned for development







Priority 2 TCs 10 (GPRS) planned for development - Priority 2 TC's






development shall not start before all Priority 1 TCs reach at least 80%






completion (this target was reached at RAN5#51, P2 development started).

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
WP was updated [2]. The TC prose development has been completed. TTCN development for the EPC and IMS part has progressed.
TC update
· (GPRS) 2 New TCs added to 34.123-1 [3], [4], [5]
· (IMS) 2 New TCs added to 34.123-1 [7], [8], [11]; 1 TC updated [6]. One TC previously agreed for removal was removed from the spec [9]. [10]
· (EPC) 1 new TC added [13], [14]; 1 TC updated [12]
2.2
List of completed elements (compare with open issues of last TSG)
· WI is considered completed
· TCs are ready for TTCN development
2.3
List of open issues
· None
3.
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