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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111129
	Nil
	June 12

	54
	RP-111448
	
	5%
	June 12

	55
	RP-120046
	
	5%
	June 12

	56
	RP-120454
	RP-120599
	55%
	Sept 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




90 %

Additional comments:

At RAN5#56 the work plan was updated in [1]. 
13 out of 14 protocol test cases 90% completed. 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Dec 12

which is:
RAN#58
Additional comments:




At RAN5#56 it was agreed to defer the estimated completion date to RAN#58 (Dec-12)
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#56 the work plan was updated in [1]. The ANR test cases have been split into FDD and TDD test cases. One additional test scenario was added (8.7.1.5 and 8.7.1.5a) for testing re-configuration of ANR measurements. Due these changes then the number of test cases in the work plan was increased from 6 to 14 test cases.
At RAN5#56 it was agreed to use a UE vendor declared wait time for UE to detect, measure and log ANR cells [2]. This as ANR measurements is best effort measurements (3GPP has not specified any ANR performance requirements.

CRs ([3] to [16]) were agreed to complete 13 of the 14 test cases by 90%. To complete the test cases then details for power levels to trigger the ANR measurements and definition of wait time based will be added at next RAN5 meeting.

At RAN5#56 it was agreed to defer the estimated completion date to RAN#58 (Dec-12).
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
None
3.
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