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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	65
	WI started
	RP-141879
	Nil
	Dec 2015
	 
	

	66
	RP-15xxxx
	-
	5%
	Dec 2015
	 
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

5 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

December 2015
which is:
RAN #70
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI


At RAN5#66 the following contributions were submitted:

· Work plan for UE Conformance Test Aspects – WLAN/3GPP Radio Interworking [1]
· WLAN – 3GPP Radio Interworking Open Issues/Options [2]
· Revised Work plan UE Conformance Test Aspects – WLAN/3GPP Radio Interworking [3]
Prior to RAN5#66, a draft Work Plan [1] was circulated to the supporting companies in order to initiate email discussions in preparation for the upcoming RAN5 meeting. This draft identified approximately 100 test cases covering both NAS and RRC. 
On the evening of day 1 of RAN5#66, an ad-hoc session was convened to discuss this draft. The discussion explored various issues including:
· ways to reduce the number of test cases 
· combining test scenarios 

· divide testing across different UE modes (avoiding overlap)
· missing test scenarios (e.g. 2 PDN connections, one offloadable, one not)
· reduce number of thresholds to be tested
· S2a or S2b interfaces
· WBA test environment
Following on from this Ad-Hoc contribution [2] was presented during the regular RAN5 session which summarised the open issues and options and proposed a way forward. The following proposals were endorsed by RAN5. :

· ANDSF rules are out of scope of test case and assumed available as precondition to test case (MMI command)

· Same test sequence applicable for both RAN rules based and ANDSF based RAN-assisted WLAN interworking

· Single test case for RAN rule or ANDSF if ANDSF rule exists in UE (may have to run twice)
· PDN level mobility based on S2b interface initially
· Minimum test sequence in WLAN which guarantees UE has camped/steered traffic on WLAN (indication from UE not sufficient)
A draft revised Work Plan was circulated for comments [3]. The final version is available in [4]. 
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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