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1
Introduction

At the RAN5#67 meeting in May 2015, a project plan for a data analytics approach to test optimisation and the formation of a data analytics task force was endorsed in [1]. This contribution presents an initial status report of activities.
2
Data Analytics Task Force Status Report
Following RAN5 #67 and based on the RAN5 Chair request, a reflector was established with the goal of forming a core data analytics task force. The reflector was established on 07 July 2015. During the summer period, the task force reflector sign up has gradually progressed and is now starting to represent a mix of various companies. The reflector presently has 28 individual members. Below is a summary of the number of companies (not individual members) listed on the reflector based on their primary line of business.
Data Analytics Task Force:

-
Operator: 3
-
Manufacturer: 8

-
Chipset: 3

-
Test Equipment: 4

-
Test Laboratories: 3

In order to arrive at an initial starting point for data collection, it is imperative for the data analytics task force to have a sufficient set of test laboratories to ensure a proper mix of test platforms so that any data collection across laboratories provides the necessary diversity in test platforms and ensures that any test platform and data source is properly obfuscated. Additional participation from GCF test laboratories is encouraged.
However, it is proposed that the data analytics task force should convene work based on the membership at this time. The definition work associated with the obfuscation mechanisms, the test results formatting, and the database schema can be progressed in parallel. A post meeting conference call will be scheduled to begin work on the definitions of the items above with the goal of having these details available by the time that there is a sufficient set of test laboratories.
Presentation of draft proposals on the definition work should be distributed via the data analytics task force reflector at 3GPP_TSG_RAN_WG5_ANALYTICS@LIST.ETSI.ORG. Additional teleconferences and email discussions may be necessary to progress the work based on the set of draft proposals.
3
Updated Data Analytics Task Force Project Plan
Based on the delay in establishing sufficient membership within the data analytics task force, an updated project plan is presented below.

Post RAN5 #68:

-
Identify the initial set of laboratories for the study (goal to provide mix of test platforms)

-
Identify obfuscation mechanisms for the data sources

-
Define the results that need to be presented

-
Define the database schema for the common data collection area

-
Begin development of extraction and transform customization for each data source
At RAN5 #69:

-
Present Task Force status

Post RAN5 #69:

-
Finish extraction and transform customization for each data source

- 
Collect representative results for a sufficient number of devices and test platforms

-
Generate test time data analytics results for RF and RRM test cases
At RAN5 #70:

-
Present test time data analytics results for RF and RRM test cases

-
Present initial test time reduction proposals based on data analytics results
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