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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI started
	RP-141879
	Nil
	Dec 2015
	 
	

	67
	RP-150098
	-
	5%
	Dec 2015
	 
	

	68
	RP-150929
	-
	20%
	Dec 2015
	
	

	69
	RP-151264
	-
	60%
	Dec 2015
	
	

	70
	RP-151717
	-
	90%
	Mar 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

March 2016

which is:
RAN #71
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI

The current Work Plan includes 21 test cases, 11 LTE and 10 UTRA reflecting a reduction in the number of test cases arises from the merging of 2 UTRA and 1 E-UTRA test cases into other test cases. 
23 CRs were agreed ([2] to [24]) covering UTRA and LTE test cases, test case applicability statements and common test environments, as listed in Section 3.  The Work Plan [1] was updated based on the result of the meeting discussions and agreements. As a result, the Work Item is now complete.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work Plan:
[1] R5-160328
WP UE Conformance Test Aspects – WLAN/3GPP Radio Interworking (Intel Corporation, Motorola Mobility) 
CRs to 34.123-1
[2] R5-160211
Corrections of the test case number 6.4.1.1 to 6.4.1; (CATR)
[3] R5-160304
Addition of references to 34.123-1; (Intel Corporation)
[4] R5-160305
Editorial Correction of Test Procedure Note; (Intel Corporation)

[5] R5-160927
WLAN Offload / Cell Selection / UTRA RRC_Idle to/from WLAN (Qqualmeas, ChannelUtilizationWLAN); (Intel Corporation)

[6] R5-160928
WLAN Offload / Offload Success / UTRA RRC_Connected to/from WLAN (RSRPmeas, ChannelUtilizationWLAN); (Intel Corporation)
[7] R5-160978
Addition of new 3GPP/WLAN test case: WLAN Offload / T330 expiry; (Intel Corporation) 

[8] R5-160472
Update of generic procedures to check offload to UTRAN in Idle mode; (Motorola Mobility, MCC TF160)

[9] R5-160474
Merge of WLAN offload connected mode test case 8.2.10.6 in 8.2.10.3; (Motorola Mobility, MCC TF160) 
[10] R5-160979
Update of WLAN interworking test case 6.4.1; (Intel Corporation, MCC TF160)
[11] R5-160931
Addition of backhaul rate values and thresholds in TC 8.2.10.1; (Tech Mahindra)
[12] R5-160930
Merge of WLAN offload Idle mode test case 6.4.5 into 6.4.2; (Motorola Mobility)
CRs to 34.123-2
[13] R5-160309
Applicability of Newly Added 3GPP/WLAN test cases for UTRAN; (Intel Corporation) 
[14] R5-160507
Merge of WLAN identifier does not match test cases into related test cases; (Motorola Mobility, MCC TF160)

CRs to 36.508
[15] R5-160471
Addition of default power level for WLAN AP beacon RSSI; (Motorola Mobility, MCC TF160)

CRs to 36.523-1

[16] R5-160932
Update of WLAN interworking test case 6.5.4; (Intel Corporation, MCC TF160)
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[17] R5-160933
Merge of WLAN offload Idle mode test cases 6.5.1 in 6.5.6; (Motorola Mobility, MCC TF160)
[18] R5-160934
Correction of parameters and message contents in test case 6.5.3; (Ericsson LM)
[19] R5-160935
Correction of BackhaulRateULWAN parameters in test case 8.4.8.1; (Ericsson LM)
[20] R5-160936
Correction of ChannelUtilizationWLAN parameters in test case 8.4.8.2; (Intel Corporation, MCC TF160)
[21] R5-160992
Update of 3GPP/WLAN test case: WLAN Offload / T350 expiry
[22] R5-160993
Update of 3GPP/WLAN test case: WLAN Offload / Offload Success / EUTRA  RRC_Connected to/from WLAN (ANDSF and RAN rules co-existence)

CRs to 36.523-2
[23] R5-160513
Update of applicability due to merge of WLAN offload Idle mode test cases 6.5.6 in 6.5.1; (Motorola Mobility, MCC 160)
CRs to 36.523-3
[24] R5-160083
WLAN/3GPP Radio Interworking: Test Model updates; (MCC TF160)
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