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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150135
	0%
	Dec 2015
	
	

	68
	RP-150833
	RP-150838
	13%
	Dec 2015
	
	

	69
	RP-151165
	
	25%
	Dec 2015
	
	

	70
	RP-151774
	
	70%
	Mar 2016
	
	

	71
	RP-160068
	
	90%
	Jun 2016
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

96 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Sept. 2016
which is:
RAN #70
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




The target completion date needs to be deferred 3 months from June-16 to Sept.-16.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#71 the work plan was updated in [1]. Overall the work plan includes 84 test cases (46 RF, 41 RRM and 6 protocol test cases). 
17 CRs were agreed ([2] to [18]). See clause 3 for the complete list of CRs.
Status after RAN5#71 (the details can be found in [1]):

· Overall completeness 96%

· 25 out of 25 Transmitter test cases 100% completed
· 2 out of 9 Receiver test cases 100% completed, 7 test cases 90% completed
· 5 out of 8 Performance test cases 100% completed, 3 test cases 90% completed
· 1 out of 4 CSI reporting test cases 100% completed, 3 test cases 70%-90% completed
· 21 out of 41 RRM test cases 100% completed, 20 test cases 80% completed
· 6 out of 6 protocol test cases completed
The target completion date needs to be deferred 3 months from June-16 to Sept.-16.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
R5-162406
Work Plan UE Conformance Test Aspects - Low cost & enhanced coverage MTC UE for LTE; Source: Ericsson
CRs TS 36.508:
None

CRs TS 36.521-1:

[2] R5-162189
Additions to test case 6.3.5E.3 – Aggregate power control tolerance for UE category 0; Source: Ericsson

[3] R5-162191
Additions to test case 6.3.5E.2 – Power Control Relative power tolerance for UE category 0; Source: Ericsson

[4] R5-162976
6.3.4E.1 – General ON/OFF time mask for UE category 0; Source: Ericsson

[5] R5-162567
Addition of 2x1 antenna correlation matrices for UE category 0; Source: Ericsson

[6] R5-162568
Updates to test case 8.9.1.1.1 - FDD PDSCH Transmit Diversity 2x1 for UE category 0; Source: Ericsson

[7] R5-162569
Updates to test case 9.7.1.1 - FDD and Half duplex FDD CQI reporting definition under AWGN conditions for UE category 0; Source: Ericsson
CRs TS 36.521-2:

[8] R5-162956
Addition of test cases in Table 4.1-1: Applicability of RF conformance test cases.; Source: Ericsson
CRs TS 36.521-3:

[9] R5-162891
Uncertainties and Test Tolerances for MTC RRM TC 8.1.11, 8.1.12, 8.1.13, 8.1.17 and 8.1.18; Source: Bureau Veritas, Anritsu

[10] R5-162894
Test Tolerance updates for MTC test cases in clause 6; Source: Bureau Veritas

[11] R5-162286
Update of RRM RLM test cases for Cat 0; Source: Ericsson LM

[12] R5-162288
Update of Annex F for Cat 0 RLM test cases; Source: Ericsson LM
TR 36.905:

[13] R5-162893
Add Test Tolerance analysis for MTC RRM test cases 8.1.11; Source: Bureau Veritas, Anritsu

[14] R5-162892
Add Test Tolerance analysis for MTC RRM test cases 8.1.12, 8.1.13, 8.1.17 and 8.1.18; Source: Bureau Veritas, Anritsu

[15] R5-162261
Test Tolerance analysis for Cat 0 RLM out of sync (non-DRX) test cases; Source: Ericsson LM

[16] R5-162264
Test Tolerance analysis for Cat 0 RLM out of sync DRX test cases; Source: Ericsson LM

[17] R5-162270
Test Tolerance analysis for Cat 0 RLM in sync non-DRX test cases; Source: Ericsson LM

[18] R5-162273
Test Tolerance analysis for Cat 0 RLM in sync DRX test cases; Source: Ericsson LM
CRs TS 36.523-1:

None

CRs TS 36.523-2:

None

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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