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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI/SI started
	RP-160754
	0%
	Mar 2018
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:

XXX %








RAN4 Perf. part:
XXX %








RAN5 Testing part:
2 %







SI:


XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:

-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Mar. 2018
which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#72 the initial contributions for one of the Rel-14 CA configurations (CA_1A-41A-42A) was agreed in [2] to [7].
No work plan has created yet, but the work is planned to be handled in the same way as for the RAN5 Rel-13 CA bucket work item (using dedicated sub-WI rapporteurs for single or set of CA configurations).

The work plan is to be set up before RAN5#73 based on Rel-14 CA configurations as specified in the scope of the updated RAN4 Rel-14 CA bucket work items at RAN#73.

The WID was revised in [1] to updated the WI code as has been agreed with the RAN secretary.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

WID:

[1] R5-165551
Revised WID: UE Conformance Test Aspects - Rel-14 CA configurations; Source: Ericsson
CRs TS 36.508:

None

CRs TS 36.521-1:

[2] R5-166053
New CA band combination CA_1A-41A-42A - Updates of 5.4.2A Channel bandwidth; Source: KDDI Corporation
[3] R5-166054
New CA band combination CA_1A-41A-42A - Updates of 6.2.5.3 Delta TIB; Source: KDDI Corporation
[4] R5-166055
New CA band combination CA_1A-41A-42A - Updates of 7.3.3 Delta RIB; Source: KDDI Corporation
[5] R5-166056
New CA band combination CA_1A-41A-42A - Updates of 7.3A Refsens; Source: KDDI Corporation
CRs TS 36.521-2:

[6] R5-166057
New CA band combination CA_1A-41A-42A - Updates of Table A.4.6.3-3; Source: KDDI Corporation
TR 36.905:

[7] R5-166052
New CA band combinations CA_1A-41A-42A  - Updates of test points analysis; Source: KDDI Corporation
CRs TS 36.523-2:

None
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minor adaptations for RAN #68
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minor adaptations for RAN #66

v04.65
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minor adaptations for RAN #65
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minor adaptations for RAN #64

v04.63
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restructuring for RAN #63 to cover Core & Perf. in one doc file
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section 1.2.3 adapted for RAN #62
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section 1.2.3 added on time budget
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